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Table 8 - Summary Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Requested Grant Other State %
- . . Non-State Share . . .
Individual Project Title : Funding Funds Being Total Funding
(Funding Match)
Used Match
NCIRWMP Proposition 84, Round 1
(a) [Implementation Grant Regional S0 $411,111 S0 $411,111 0%
Administration
(b) |Ackerman Creek Habitat $180,000 $46,950 $0 $226,950 79%
Restoration
Bod Bay HU Water R
() |-odesa Bay HL Tater Resources $255,205 $700,000 $0 $955,205 27%
Management Project
(d) Lower Russian Rlv.er Water Quality $41,500 $375,000 %0 $416,500 10%
Improvement Project
Mendocino J tart Int ted
(e) | endocino Jumpstart integrate $51,050 $400,000 $0 $451,050 11%
Water Plan
(f) |NVissakah Creek Fish Passage $313,242 $803,000 ) $1,116,242 28%
Removal
Russian River Arundo donax
(8) |Removal and Riparian $70,000 $225,000 $0 $295,000 24%
Enhancement Program
The Copeland Creek Watershed
(h) |Detention/Recharge, Habitat $333,333 $1,000,000 $0 $1,333,333 25%
Restoration, and Steelhead Refugia
Project
Camp Creek Habitat Protection-
(i) |Road Decommissioning $75,000 $300,000 S0 $375,000 20%
Implementation Project
(j) |!ndian Creek Sewer Pipeline $355,000 $542,000 ) $897,000 40%
Crossing
H C Water Treat t
(k) |"apPyLampivater freatmen $251,000 $253,000 $0 $504,000 50%
System Upgrade
1) |Pe!Norte Agricultural $240,000 $250,000 ) $490,000 49%
Enhancement Program
Gualala River Sedi t Reducti
(m) | U@ River sediment Reduction $308,280 $600,000 $0 $908,280 34%
Program
(n) |Mattole Integrated Watershed $343,776 $300,000 $110,480 $754,256 46%
Management Initiative
Mendocino Headwaters Integrated
(o) [Water Quality Enhancement $283,907 $400,000 S0 $683,907 42%
Project
Real-Ti Weather Data f
(p) | "€ IMme Weather bata for $5,420 $5,000 $4,440 $14,860 36%
Irrigation Water Management
q aterfall Gulch Transmission Main , , 5 6
(q) W fall Gulch T ission Mai $238,305 $550,000 SO $788,305 30%
Blue Lake Fieldbrook Pipeli
(r) |2'1€ HoRe Fieldbrook Fipetine $903,579 $700,000 $0 $1,603,579 56%
Support Retrofit
Sustainable Forests, Clean Water &
(s) |Carbon Sequestration $78,040 $250,000 S0 $328,040 24%
Demonstration Project
Willow Creek Community Services
(t) [District Storm Water Interceptor $99,024 $110,000 S0 $209,024 47%
Project
(i) |Grand Total $4,425,661 $8,221,061 $114,920 $12,761,642 35%




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: NCIRWMP Proposition 84, Round 1 Implementation Grant Regional Administration

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) |Direct Project Administration Costs $411,111 $411,111 0%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation SO 0%
(d) Construction/Implementation SO 0%
(e) Environmental Compliance/ Mitigation/Enhancement SO 0%
() Construction Administration SO 0%
(g) |Other Costs S0 0%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) 1] $411,111 1] $411,111 0%




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Ackerman Creek Habitat Restoration

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs $20,000 $4,800 $24,800 81%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $45,000 $15,500 $60,500 74%
(d) Construction/Implementation $95,000 $5,850 $100,850 94%
(e) Environmental Compliance/ Mitigation/Enhancement SO 0%
(f) Construction Administration $10,000 $5,800 $15,800 63%
(g) Other Costs $10,000 $15,000 $25,000 40%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $180,000 $46,950 1] $226,950 79%

*List sources of funding:

U.S. Fish & Wildlife, Tribal Wildlife Program. June, 2010
Natural Resources Conservation Service. December, 2010
Bureau of Reclamation. October, 2010




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Bodega Bay HU Water Resources Management Project

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs SO $35,000 $35,000 0%
(b) Land Purchase/Easement SO SO SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $10,000 $69,850 $79,850 13%
(d) Construction/Implementation $230,205 $535,000 $765,205 30%
(e) Environmental Compliance/ Mitigation/Enhancement SO SO 0%
(f) Construction Administration SO $10,150 $10,150 0%
(e) |other Costs $15,000 $50,000 $65,000 23%
(h) [Construction/Implementation Contingency SO SO SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $255,205 $700,000 1] $955,205 27%

*List sources of funding:

Estero Americano Sediment Reduction Program Phase Il -319h (Agreement No. 09-667-551) 6/2010

NOAA Restoration Center (Agreement No. NAOINMF4630326) 6/2009




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Lower Russian River Water Quality Improvement Project

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) |Direct Project Administration Costs $66,653 $66,653 0%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $29,000 $82,382 $111,382 26%
(d) Construction/Implementation $196,307 $196,307 0%
(e) Environmental Compliance/ Mitigation/Enhancement SO 0%
(f) Construction Administration $29,658 $29,658 0%
(g) |Other Costs $12,500 $12,500 100%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $41,500 $375,000 1] $416,500 10%

*List sources of funding:
Sotoyome Resource Conservation District. Summer 2011
Private landowners. Summer 2011
Sonoma County Permit and Resource Management Department. Summer 2011




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Mendocino Jumpstart Integrated Water Plan

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs $16,400 $7,000 $23,400 70%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $2,000 $9,800 $11,800 17%
(d) Construction/Implementation $4,500 $331,240 $335,740 1%
(e) Environmental Compliance/ Mitigation/Enhancement $2,000 $2,000 0%
(f) Construction Administration $17,400 $8,500 $25,900 67%
(g) Other Costs $10,750 $33,460 $44,210 24%
(h) Construction/Implementation Contingency $8,000 $8,000 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $51,050 $400,000 1] $451,050 11%

*List sources of funding:
Mendocino College. Jun 2011 - Dec 2013
County of Mendocino. Aug 2011 - Oct 2012




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Nissa-kah Creek Fish Passage Removal

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) |Direct Project Administration Costs $50,237 $50,237 100%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $111,005 $60,000 $171,005 65%
(d) Construction/Implementation $585,000 $585,000 0%
(e) Environmental Compliance/ Mitigation/Enhancement $75,000 $75,000 0%
(f) Construction Administration $92,000 $43,000 $135,000 68%
(g) |Other Costs S0 0%
(h) Construction/Implementation Contingency $60,000 $40,000 $100,000 60%
(i) Grand Total (Sum rows (a) through (h) for each column) $313,242 $803,000 S0 $1,116,242 28%

*List sources of funding:

US Fish and Wildlife Service. 2008-2009

Hopland Band of Pomo Indians — Tribal EPA. 2008-2013

US Fish and Wildlife Service (Funding Decisions Pending) 2012
NOAA Open Rivers Initiative (Funding Decisions Pending) 2011




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Russian River Arundo donax Removal and Riparian Enhancement Program

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs $20,000 $53,170 $73,170 27%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $10,000 $1,984 $11,984 83%
(d) Construction/Implementation $40,000 $159,839 $199,839 20%
(e) Environmental Compliance/ Mitigation/Enhancement $10,007 $10,007 0%
() Construction Administration SO 0%
(g) |Other Costs S0 0%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $70,000 $225,000 1] $295,000 24%

*List sources of funding:
Syar Industries, Inc. June 2010




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: The Copeland Creek Watershed Detention/Recharge, Habitat Restoration, and Steelhead Refugia Project

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) |Direct Project Administration Costs $45,450 $45,450 0%
(b) Land Purchase/Easement SO SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $350,568 $350,568 0%
(d) Construction/Implementation $250,000 $555,118 $805,118 31%
(e) Environmental Compliance/ Mitigation/Enhancement SO SO 0%
(f) Construction Administration $48,864 548,864 0%
(g) |Other Costs S0 S0 0%
(h) Construction/Implementation Contingency $83,333 SO $83,333 100%
(i) Grand Total (Sum rows (a) through (h) for each column) $333,333 $1,000,000 S0 $1,333,333 25%

*List sources of funding:
Sonoma County Water Agency. June 1, 2011




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Camp Creek Habitat Protection-Road Decommissioning Implementation Project

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) |Direct Project Administration Costs $3,543 $3,543 0%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $1,771 $1,771 0%
(d) Construction/Implementation $75,000 $273,925 $348,925 21%
(e) Environmental Compliance/ Mitigation/Enhancement $5,000 $5,000 0%
(f) Construction Administration $15,761 $15,761 0%
(g) |Other Costs S0 0%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $75,000 $300,000 1] $375,000 20%

*List sources of funding:
EPA 319h NPS. 06/2011




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Indian Creek Sewer Pipeline Crossing

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs $25,000 $5,000 $30,000 83%
(b) Land Purchase/Easement SO $2,000 $2,000 0%
(c) Planning/Design/Engineering/ Environmental Documentation $172,476 SO $172,476 100%
(d) [Construction/Implementation $147,524 $433,313 $580,837 25%
(e) Environmental Compliance/ Mitigation/Enhancement $7,000 SO $7,000 100%
() Construction Administration $2,000 $20,107 $22,107 9%
(g) Other Costs $1,000 SO $1,000 100%
(h) [Construction/Implementation Contingency SO $81,580 $81,580 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $355,000 $542,000 S0 $897,000 40%

*List sources of funding:

Indian Health Service Sanitation Deficiency System Grant for Planning - Evaluation Study (U.S. Environmental Protection Agency Clean Water Act Tribal Set-Aside Federal
Funds) (547,000 for Planning/Design/Engineering & Environmental Documentation) 11/2010

Indian Health Service (IHS) Sanitation Deficiency System Grant for Project (Either Indian Health Service Regular Federal Funds or U.S. Environmental Protection Agency
(EPA) Clean Water Act Tribal Set-Aside Federal Funds) (5265,000) 06/2011

Indian Health Service Program Funds for Project Engineer/Project Manager Salary (Estimated Value of In-Kind Services (donated services from non-state source))
(Federal Funds) (530,000 = 523,000 for Project Management + S7,000 for Environmental Compliance/Mitigation/Enhancement) 06/2011

Karuk Tribe Participation in Project (Estimated Value for In-Kind Services (donated services from non-state source)) (Tribal (non-State) Funds) (51,000) 06/2011

Happy Camp Sanitary District Participation in Project (Estimated Value for In-Kind Services (donated services from non-state source)) (Local Funds) (512,000 = 51,000 for
Project Management + 510,000 for Construction/Implementation (construction inspection) + 51,000 for Other Costs (legal review)) 06/2011
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Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Happy Camp Water Treatment System Upgrade

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used
(a) Direct Project Administration Costs $25,000 $5,000 $30,000 83%
(b) Land Purchase/Easement SO SO SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $102,323 S0 $102,323 100%
(d) Construction/Implementation $119,677 $192,845 $312,522 38%
(e) [Environmental Compliance/ Mitigation/Enhancement $2,000 SO $2,000 100%
(f) Construction Administration $1,000 $11,242 $12,242 8%
(g) Other Costs $1,000 SO $1,000 100%
(h) Construction/Implementation Contingency SO $43,913 $43,913 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $251,000 $253,000 S0 $504,000 50%

*List sources of funding:

Indian Health Service Sanitation Deficiency System Grant for Planning - Evaluation Study (Federal Funds) (519,000 for Planning/Design/Engineering & Environmental
Documentation) 06/2010

Indian Health Service Sanitation Deficiency System Grant for Project (Federal Funds) (S194,000) 06/2011

Indian Health Service Program Funds for Project Engineer/Project Manager Salary (Estimated Value of In-Kind Services (donated services from non-state source))
(Federal Funds) (525,000 = 523,000 for Project Management + S2,000 for Environmental Compliance/Mitigation/Enhancement) 06/2011

Karuk Tribe Participation in Project (Estimated Value for In-Kind Services (donated services from non-state source)) (Tribal (non-State) Funds) (51,000) 06/2011

Happy Camp Community Services District Participation in Project (Estimated Value for In-Kind Services (donated services from non-state source)) (Local Funds) (512,000 =

51,000 for Project Management + 510,000 for Construction/Implementation (construction inspection) + 51,000 for Other Costs (legal review)) 06/2011
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Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Del Norte Agricultural Enhancement Program

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used
(a) Direct Project Administration Costs $12,500 $12,500 0%
(b) Land Purchase/Easement S0 0%
(c) Planning/Design/Engineering/ Environmental Documentation $24,000 $12,000 $36,000 67%
(d) [Construction/Implementation $216,000 $225,500 $441,500 49%
(e) Environmental Compliance/ Mitigation/Enhancement SO 0%
(f) Construction Administration SO 0%
(g) |Other Costs SO 0%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $240,000 $250,000 S0 $490,000 49%

*List sources of funding:

Environmental Quality Incentives Program. June 2011
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Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Gualala River Sediment Reduction Program

(a)

(b)

(c)

(d)

(e)

Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used
(a) Direct Project Administration Costs SO $31,485 $31,485 0%
(b) Land Purchase/Easement SO SO SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $5,000 $17,063 $22,063 23%
(d) |Construction/Implementation $280,840 $414,646 $695,486 40%
(e) Environmental Compliance/ Mitigation/Enhancement SO SO SO 0%
() Construction Administration SO $6,383 $6,383 0%
(g) Other Costs $22,440 $130,423 $152,863 15%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $308,280 $600,000 S0 $908,280 34%

*List sources of funding:
Planning/Design/Engineering & Environmental Documentation

S 5,000.00: for road restoration 1600 permit provided by landowner, Gualala Redwoods, Inc. 6/2011

Construction/Implementation

$224,247.90: 30% of construction costs provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc.
$2,557.00: Straw and ground covering provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc.
$25,559.11: 1,161 cubic yard of rock provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc.
$13,876.00: Culverts provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc.

$12,000.00: 100MBF of Large Wood @ $120.00 per MBF provided by landowner, Gualala Redwoods, Inc.

S 2,600.00: 40hrs of GIS Specialist contract services @ 565.00 per hour provided by landowner, Gualala Redwoods, Inc.

Total : $280,840.01 provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc. 6/2011

Other Costs: Labor

$9,440.00: 2010 GRWC partial salary (non-state) for Scientific Field Technician

da oo o sl
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Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Mattole Integrated Watershed Management Initiative

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used
(a) Direct Project Administration Costs $12,000 $14,998 SO $26,998 44%
(b) Land Purchase/Easement SO SO SO SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $30,423 $4,082 SO $34,505 88%
(d) [Construction/Implementation $219,965 $234,615 $101,188 $555,768 40%
(e) Environmental Compliance/ Mitigation/Enhancement SO SO SO SO 0%
(f) Construction Administration $12,010 $26,790 SO $38,800 31%
(g) Other Costs $69,378 $18,015 $292 $87,685 79%
(h) [Construction/Implementation Contingency SO $1,500 $9,000 $10,500 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $343,776 $300,000 $110,480 $754,256 46%

*List sources of funding:

NOAA. 7/1/2012

US EPA — 319h. 9/30/2008

Bonneville Environmental Foundation. 11/1/2009

National Fish and Wildlife Foundation. 1/1/2009
AmeriCorps — National Civilian Community Corps. 1/1/2011
California Department of Fish and Game. 3/1/2011

State Coastal Conservancy. 6/28/2010

Mattole Salmon Group: donated services

14



Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Mendocino Headwaters Integrated Water Quality Enhancement Project

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs $18,676 $24,349 $43,025 43%
(b) Land Purchase/Easement S0 0%
(c) Planning/Design/Engineering/ Environmental Documentation $10,112 $19,465 $29,577 34%
(d) |Construction/Implementation $244,466 $317,353 $561,819 44%
(e) Environmental Compliance/ Mitigation/Enhancement SO 0%
(f) Construction Administration $8,400 $15,069 $23,469 36%
(g) |Other Costs $2,253 $23,764 $26,017 9%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $283,907 $400,000 S0 $683,907 42%

*List sources of funding:
Dept of Fish and Game: Federal funding for Little North Fork Big River Coho Habitat Restoration Project. 6/1/2010
State Department of Transportation: Federal funding for riparian restoration. 7/1/2010
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Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Real-Time Weather Data for Irrigation Water Management

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used
(a) Direct Project Administration Costs $600 $700 $1,300 46%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $200 $3,260 $3,460 0%
(d) Construction/Implementation $4,820 $4,100 $400 $9,320 52%
(e) Environmental Compliance/ Mitigation/Enhancement SO 0%
() Construction Administration SO 0%
(g) |Other Costs $780 $780 0%
(h) Construction/Implementation Contingency SO 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $5,420 $5,000 $4,440 $14,860 36%

*List sources of funding:
USDA- Conservation Innovation Grant. June 2011
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Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Waterfall Gulch Transmission Main

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs SO $5,000 $5,000 0%
(b) Land Purchase/Easement SO SO SO 0%

(c) Planning/Design/Engineering/ Environmental Documentation $51,500 S0 $51,500 100%
(d) Construction/Implementation $186,805 $453,890 $640,695 29%
(e) [Environmental Compliance/ Mitigation/Enhancement SO SO SO 0%
(f) Construction Administration SO SO SO 0%
(g) Other Costs SO SO SO 0%
(h) Construction/Implementation Contingency SO $91,110 $91,110 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $238,305 $550,000 1] $788,305 30%

*List sources of funding:

City of Fort Bragg: Planning/Design/Engineering documents were completed in October, 2010. The total cost to the City for Plans & Specs was 546,500. 10/2010

City of Fort Bragg: Employee time spent on environmental, and RFP preparation was 55,000. 09/2010
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Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Blue Lake Fieldbrook Pipeline Support Retrofit

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs $28,367 $28,367 $56,734 50%
(b) Land Purchase/Easement $12,500 $37,500 $50,000 25%
(c) Planning/Design/Engineering/ Environmental Documentation $93,271 $186,184 $279,455 33%
(d) Construction/Implementation $633,529 $312,037 $945,566 67%
(e) [Environmental Compliance/ Mitigation/Enhancement SO SO SO 0%
(f) Construction Administration $64,995 $64,995 $129,990 50%
(g) Other Costs SO SO SO 0%
(h) Construction/Implementation Contingency $70,917 $70,917 $141,834 50%
(i) Grand Total (Sum rows (a) through (h) for each column) $903,579 $700,000 1] $1,603,579 56%

*List sources of funding:
Humboldt Bay Municipal Water District (HBMWD) June 2011
Federal Emergency Mitigation Administration. March 2012




Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Sustainable Forests, Clean Water & Carbon Sequestration Demonstration Project

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) Direct Project Administration Costs $73,040 $10,000 $83,040 88%
(b) Land Purchase/Easement SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $5,000 $5,000 100%
(d) Construction/Implementation $225,000 $225,000 0%
(e) Environmental Compliance/ Mitigation/Enhancement SO 0%
() Construction Administration SO 0%
(g) |Other Costs S0 0%
(h) Construction/Implementation Contingency $15,000 $15,000 0%
(i) Grand Total (Sum rows (a) through (h) for each column) $78,040 $250,000 1] $328,040 24%

*List sources of funding:

Private donations 528,000. August 2009 — Sept. 2010

Mendocino National Forest Restoration Advisory Committee - $5,000. August 2010

Community Foundation of Mendocino County - S4,000. May 2010

Mendo Futures - $27,000. 2010 - 2012
Woody Biomass Working Group — in-kind contribution $14,040. 2011 -2013
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Table 7 - Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Willow Creek Community Services District Storm Water Interceptor Project

(a) (b) (c) (d) (e)
Budget Category Non-State Requested Other State Total % Funding
Share* (Funding Grant Funds Being Match
Match) Funding Used

(a) |Direct Project Administration Costs $7,560 $7,560 100%
(b) Land Purchase/Easement SO SO 0%
(c) Planning/Design/Engineering/ Environmental Documentation $5,646 $16,938 $22,584 25%
(d) Construction/Implementation S74,776 576,424 $151,200 49%
(e) Environmental Compliance/ Mitigation/Enhancement SO SO 0%
(f) Construction Administration $6,890 $5,670 $12,560 55%
(g) |Other Costs S0 S0 0%
(h) Construction/Implementation Contingency $4,152 $10,968 $15,120 27%
(i) Grand Total (Sum rows (a) through (h) for each column) $99,024 $110,000 1] $209,024 47%

*List sources of funding:

Willow Creek Community Services District — Donated Services and Funding
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NCIRWMP Proposition 84 Round 1 Implementation Grant Administration

Project Title: NCIRWMP Proposition 84, Round 1 Implementation Grant Regional Administration

Non-State Requested
. Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding

(a) Project Management Costs $411,111 $411,111
(b) Land Purchase/Easement

Planning/Design/Engineering &
() . .

Environmental Documentation
(d) Construction/ Implementation
() Environmental Compliance/
e

Mitigation/Enhancement : Labor
(f) Construction Administration
(g) Other Costs: Labor
(h) Construction/Implementation Contingency

Grand Total
i 411,111 411,111
(i (Sum rows (a) through (h) for each column) 2 2
Budget Detail
Row (a) Project Management Costs
Project Management L Number of

Personnel by Discipline Hourly Wage % of Cost | Total Cost

Type Hours
Labor Director 500 $103.00 $51,500
Labor Executive Secretary 100 $41.00 $4,100
Labor Business Manager 100 $50.00 $5,000
Labor Systems Analyst 100 $48.00 $4,800
Labor Administrative Analyst 3235 $39.00 $126,165
Labor Supervising Planner 3120 $63.00 $196,560
Equipment $4,986
Supplies $8,000
Travel $10,000
Total $411,111.00




A. Russian River/Bodega WMA

402 - Ackerman Creek Habitat Restoration, Pinoleville Pomo Nation

Budget

Project Title: Ackerman Creek Habitat Restoration

Non-State Requested
. Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs 20,000 4,800 24,800 81%
(b) Land Purchase/Easement
Planning/Design/Engineering &
(c) . e/ gn/Eng g 45,000 15,500 60,500 74%
Environmental Documentation
(d) Construction/ Implementation 95,000 5,850 100,850 94%
() Environmental Compliance/
e
Mitigation/Enhancement : Labor
() Construction Administration 10,000 5,800 15,800 63%
(g) Other Costs: Labor 10,000 15,000 25,000 40%
(h) Construction/Implementation Contingency
. Grand Total
(i) 180,000 46,950 226,950 79%
(Sum rows (a) through (h) for each column)
Sources for Non-State Funding Match and Other State Funds
Sources for Non-State Funding Match and Other State Funds
Funding Source Name Date received or expected
date of receipt of funds
U.S. Fish & Wildlife, Tribal Wildlife Program June, 2010
Natural Resources Conservation Service December, 2010
Bureau of Reclamation October, 2010
Budget Detail
Row (a) Project Management Costs
Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost
Labor Environmental Director 80 $35/hour $2,800
(Task 1 & 2)
Labor Water Quality Specialist 80 $25/hour $2,000
(Task 1 & 2)




Equipment

Supplies
Travel
Other
Total $4,800
Row (b) Land Purchase/Easement
N.A.
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts
Native Plant Design planting plan, on-site 150 $100 $15,000
Specialist management, follow up assessment
(Tasks 3.1 —3.10)
Tribal educators To help develop curricula for youth 20 $25 $500
(Task 3.10)
Total $15,500
Row (d) Construction/Implementation
Personnel (Discipline) Work Task and Sub-Task Number of Hourly Wage Total Cost
(from Work Task Table) Hours
Materials and Work Task and Sub-Task Number of Unit Cost
Equipment (from Work Task Table) Units
Plants Purchase of riparian plants that we can’t 500 S10 $5,000
propagate ourselves (Task 4.4)
Planting tools Tool sets for labor (Task 4.3, 4.4) 4 S50 $200
Planting tools for Tool sets for youth (Task 4.3, 4.4) 5 S50 $250

youth




Tarps for eradication Tarp rolls to cover Arundo donax (Task 4.3) $100 $400
Total $5,850
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
N.A.
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Total
Row (f) Construction Administration
Administration Cost Personnel Number Hourly % of Cost (if Total Cost
Type (add/change type) (Discipline) of Hours Wage applicable)
Labor Self-Governance 80 $35/hour $2,800
Coordinator (Task 4)
Labor Fiscal Manager (Task 120 $25/hour $3,000
4)
Equipment
Supplies
Travel
Other
Total $5,800
Row (g) Other Costs
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Labor for Two people to tarp Giant reed and remove 300 $10 $3,000




eradication

by hand blackberry

Labor for Four people to plant and irrigate native 1,200 $10 $12,000
revegetation species

Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

Total $15,000

Row (h) Construction/Implementation Contingency




345 - Bodega Bay HU Water Resources Management Project, Gold Ridge RCD

Budget

Project Title: Bodega Bay HU Water Resources Management Project

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs SO $35,000 $35,000
(b) Land Purchase/Easement SO SO 0
Planning/Design/Engineering &
(c) . 4 gn/Eng g $10,000 $69,850 $79,850 13%
Environmental Documentation
(d) Construction/ Implementation $230,205 $535,000 SO $765,205 30%
() Environmental Compliance/ 50
e
Mitigation/Enhancement : Labor
(f) Construction Administration SO $10,150 $10,150
Other Costs: Project Construction
(g) $15,000 $50,000 $65,000 23%
Perfromance Assessment
(h) Construction/Implementation Contingency | SO S0 S0
@ | GrandTotl $255,205 $700,000 $955,205 27%
i , ) )
(Sum rows (a) through (h) for each column) °

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name

Date received or expected
date of receipt of funds

Estero Americano Sediment Reduction Program Phase Il -319h (Agreement No. 09-667-551)

6/2010

NOAA Restoration Center (Agreement No. NAO9INMF4630326)

6/2009

Budget Detail

Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin

Cost
Labor Project Director 250 S75 $18,750
Labor Conservation Planner 175 $70 $12,250
Equipment N/A




Supplies $3,000
Travel Mileage $1,000
Total $35,000

Row (b) Land Purchase/Easement

N/A

Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost

(Discipline) (from Work Task Table) of Hours Wage Amounts

Biologist Task 2: Environmental Documentation 300 S65 $19,500

2.1,2.2,2.3,2.4,2.5,and 2.6

Environmental Task 2: Environmental Documentation 207 S70 $14,500

Planner 2.1,2.2,2.3,2.4,2.5,and 2.6

Registered Civil Task 3: Planning & Design 150 $150 $22,500

Engineer 3.1,3.2and 3.5

CAD Operator Task 3: Planning & Design 120 $95 $7,600

3.1,3.2,3.3,3.4,3.5,and 3.6

Registered Task 3: Planning & Design 150 $105 $15,750

Landscape Architect 3.1,3.2,and 3.3

Total $79,850

Rationale used to determine the contingency percentage. N/A

Row (d) Construction/Implementation

Personnel Work Task and Sub-Task Number of Hourly Wage Total Cost

(Discipline) Hours

Engineer Task 4: Construction/Implementation 40 $150 $6,000

4.2,4.4,and 4.5




Foreman Task 4: Construction/Implementation 250 $105 $26,250
4.2,4.4,and 4.5
Heavy Equipment Task 4: Construction/Implementation 250 $85 $21,250
Operator
4.3,4.4,4.5and 4.6
Skilled Labor Task 4: Construction/Implementation 500 S65 $32,500
4.3,4.4,4.5,4.6,and 4.7
Materials and Work Task and Sub-Task Number of Unit Cost
Equipment Units
200,000 storage Task 4: Construction 1 $300,000 $300,000
tank
4.4
Agricultural and Task 4: Construction 10 $30,000 $300,000
Rural residential
tanks 4.5
Plant Materials Task 4: Construction $40,000
43and 4.4
Fence Materials Task 4: Construction $39,205
4.3
Total $765,205
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Total S0




Row (f) Construction Administration

Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)
Labor Project Manager 80 $70 $5,600
Labor Inspector 43 $105 $4,515
Equipment
Supplies $35
Travel
Other
Total $10,150
What is the percentage based on? Costs to do similar projects

Row (g) Other Costs
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Ecologist Task 5: Construction performance 400 $65 $26,000
Project Assistant Task 5: Construction performance 600 $45 $27,000
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Assessment Task 5: Construction performance $12,000
Supplies
Total $65,000

Row (h) Construction/Implementation Contingency

10




292 - Lower Russian River Water Quality Improvement Project, Sotoyome Resource Conservation

District

Budget

Project Title: Lower Russian River Water Quality Improvement Project

Non-State Requested
. Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs $66,653 $66,653 0%
(b) Land Purchase/Easement
Planning/Design/Engineering &
(c) . 8/Design/Eng g $29,000 $82,382 $111,382 26%
Environmental Documentation
(d) Construction/ Implementation $196,307 $196,307 0%
(@) Environmental Compliance/
e
Mitigation/Enhancement : Labor
(f) Construction Administration $29,658 $29,658 0%
(g) Other Costs: Training $12,500 $12,500 100%
(h) Construction/Implementation Contingency
. Grand Total
(i) $41,500 $375,000 $416,500 10%
(Sum rows (a) through (h) for each column)
Sources for Non-State Funding Match and Other State Funds
Sources for Non-State Funding Match and Other State Funds
Funding Source Name Date received or expected
date of receipt of funds
Sotoyome Resource Conservation District Summer 2011
Private landowners Summer 2011
Sonoma County Permit and Resource Management Department Summer 2011
Budget Detail
Row (a) Project Management Costs
Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost
Labor Executive Director 80 $86 $6,880
Labor Physical Scientist 165 S71 $11,715
Labor Biologist 120 S69 $8,280

11




Labor Business Manager 50 $62 $3,100
Equipment N/A
Supplies $299
Travel N/A
Administrative Bookkeeping, admin, $19,379
Overhead overhead
Other Labor Compliance Audit $3,000
Other (funding match) Overhead costs $14,000
Total $66,653
Row (b) Land Purchase/Easement
N/A
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel (Discipline) Work Task & Sub-Task Number of | Hourly Contingency | Total
(from Work Task Table) Hours Wage Amounts Cost
CEQA Task 2 — Environmental $3,870
Documentation
Subtasks 2.1 and 2.3
Permits, filing fees Task 2 — Environmental $4,000
Documentation
Subtasks 2.1 and 2.3
Executive Director Task 3 — Planning/Design 160 $86 $13,760
Subtasks 3.1 -3.4
Biologist Task 3 — Planning/Design 425 $69 $29,325
Subtasks 3.1 -3.4
Project Technician Task 3 — Planning/Design 225 $62 $13,950

Subtasks 3.1 -3.4

12




Principal Geologist Task 3 — Planning/Design 6 $105 $635
Subtasks 3.1 -3.4

Professional Geologist Task 3 — Planning/Design 3 S80 $240
Subtasks 3.1 -3.4

Associate Geologist Task 3 — Planning/Design .5 $S90 $45
Subtasks 3.1 -3.4

Technical Editor Task 3 — Planning/Design .5 S74 $37
Subtasks 3.1 -3.4

Project Leader Task 3 — Planning/Design 57 $80 $4,560
Subtasks 3.1 -3.4

Technical Staff Task 3 — Planning/Design 25 $60 $1,500
Subtasks 3.1 -3.4

GIS Staff Task 3 — Planning/Design 4 S55 $220
Subtasks 3.1 -3.4

Clerical Staff Task 3 — Planning/Design 1 $40 $40
Subtasks 3.1 -3.4

Environmental Technicians Task 3 — Planning/Design 225 $62 $14,000
Subtasks 3.1 -3.4

Room rentals, printing, Task 3 — Planning/Design $9,000

postage Subtasks 3.1 — 3.4

Travel related to 2400/ miles .50/mile $1,200

Planning/Design/Engineering

Landowner in-kind (funding $9,000

match)

Permit and Resource $6,000

Management Department

in-kind services (funding

match)

Total $111,382

Rationale used to determine the contingency percentage. N/A

13




Row (d) Construction/Implementation

Personnel (Discipline) Work Task and Sub-Task Number of Hourly Total Cost
(from Work Task Table) Hours Wage

Executive Director Task 4 — 60 $86 $5,160
Construction/Implementation
Subtasks 4.1 -4.4

Biologist Task 4 — 150 $69 $10,350
Construction/Implementation
Subtasks 4.1 -4.4

Project Technician Task 4 — 60 $62 $3,720
Construction/Implementation
Subtasks 4.1 —4.4

Consultants Task 4 — $11,306
Construction/Implementation
Subtasks 4.1 -4.4

Travel Task 4 — 772/miles .50/mile $386
Construction/Implementation
Subtasks 4.1 -4.4

Laborers Task 4 — 164 $50 $8,200
Construction/Implementation
Subtasks 4.1 —4.4

Consultants Task 4 — $20,000
Construction/Implementation
Subtask 4.3

Biologist Task 5- Monitoring 150 $69 $10,350
Sub-tasks 5.1 -5.3

Project Technician Task 5- Monitoring 100 $62 $6,200
Sub-tasks 5.1 - 5.3

Printing, postage and training Task 5- Monitoring $500
Sub-tasks 5.1 -5.3

Travel Task 5- Monitoring 1150/ miles .50/mile $575
Sub-tasks 5.1 - 5.3

Laboratory Services Task 5- Monitoring $4,750
Sub-tasks 5.1 -5.3

Materials and Equipment Work Task and Sub-Task Number of Unit Cost
(from Work Task Table) Units

Materials Task 4 — $5,000
Construction/Implementation
Subtasks 4.1 -4.4

Move In/Move Out (Excavator, Bulldozer, Task 4 — 24 $120 $2,880

Grader, Roller) Construction/Implementation
Subtasks 4.1 -4.4

Move In/Move Out (Water truck, Dump Task 4 — 84 $123 $10,332

truck) Construction/Implementation
Subtasks 4.1 -4.4

Heavy Equipment for road drainage

(Water truck)

Move In/Move Out (Pilot Car) Task 4 — 6 $83 $498

Construction/Implementation
Subtasks 4.1 —4.4

14




Move In/Move Out (Truck/trailer) Task 4 — 6 $140 $840
Construction/Implementation
Subtasks 4.1 -4.4
Road Opening and Heavy Equipment for Task 4 — 12 $175 $2,100
road drainage (Excavator) Construction/lmplementation
Subtasks 4.1 -4.4
Road Opening and Heavy Equipment for Task 4 — 339 $180 $61,020
road drainage (Bulldozer) Construction/Implementation
Subtasks 4.1-4.4
Heavy Equipment for road drainage Task 4 — 24 $130 $3,120
(Grader) Construction/Implementation
Subtasks 4.1 -4.4
Heavy Equipment for road drainage Task 4 — 176 $145 $25,520
(Roller) Construction/Implementation
Subtasks 4.1-4.4
Equipment and Supplies Task 5- Monitoring $3,500
Sub-tasks 5.1 -5.3
Total $196,307
Row (e) Environmental Compliance/Mitigation/Enhancement (N/A)
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Total
Row (f) Construction Administration
Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)
Labor/Technical Principal 26 $105 $2,730
Oversight Geologist/Watershed
Scientist
Labor/Technical Professional Geologist 14 $S80 $1,120
Oversight
Labor/Technical Associate Geologist 1.5 $S90 $135
Oversight

15




Labor/Technical Technical Editor 1.5 S76 S114

Oversight

Labor/Technical Project Leader 226 S80 $18,080

Oversight

Labor/Technical Technical Staff 101 $S60 $6,060

Oversight

Labor/Technical GIS Staff 18 $55 $990

Oversight

Labor/Technical Clerical Staff 2 $S40 $80

Oversight

Equipment Quad rental 10 days $35/day $350

Supplies

Travel

Total $29,658
Row (g) Other Costs (N/A)

Personnel Work Task and Sub-Task Number Hourly Total Cost

(Discipline) (from Work Task Table) of Hours Wage

In-kind services Other Costs: Training $12,500

(funding match)

Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

Total $12,500

Row (h) Construction/Implementation Contingency (N/A)

16




364 - Mendocino Jumpstart Integrated Water Plan, Mendocino County Water Agency/Planning
Department

Budget

Project Title:_Mendocino Jumpstart Integrated Water Plan

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs 16,400 7,000 23,400 70%
(b) Land Purchase/Easement - - -
Planning/Design/Engineering &
(c) . e/ gn/Eng g 2,000 9,800 11,800 17%
Environmental Documentation
(d) Construction/ Implementation 4,.500 331,240 335,740 1%
Environmental Compliance/
(e) - - 2,000 2,000 | 0%
Mitigation/Enhancement : Labor
(f) Construction Administration 17,400 8,500 25,900 | 67%
Other Costs: Education, Plant discount,
(8) L 10,750 33,460 44,210 | 24%
Classroom Facilities, County workshops
(h) Construction/Implementation Contingency - 8,000 8,000 0%
@ | GrendTow 51,050 400,000 451,050 | 11%
1 ’ ’ ’
(Sum rows (a) through (h) for each column) 0

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name

Date received or expected
date of receipt of funds

Mendocino College

Design
Labor
Project

Constru

Management

ction Administration

Education (Curriculum Design)

Plant Di

scount

Facilities (Classrooms, Greenhouse, Office Space)

Jul/Aug 2011

Aug - Oct 2011

Jun 2011 - Dec 2013
Jun 2011 - Dec 2013
Jun 2011 - Dec 2012
Jun 2011 - Mar 2012
Jun 2011 - Dec 2013

County of Mendocino

County

Inmate Labor or Community Volunteers

Labor Supervision and Monitoring

Aug - Oct 2011
Aug 2011 - Oct 2012

17




Budget Detail

Row (a) Project Management Costs - For Entire Project

Project Management Personnel by Discipline Number Hourly % of Cost Total
Type of Hours Wage (if Admin
applicable) * Cost
Labor Hydrologist 50 65.69 3,284
Labor Water Resources 64 55.10 3526
Specialist ’
Labor — in-kind College Dean and Faculty 16,400
Sup!alles: Postage and 140
copies
Travelf . 50
100 mi@ $.50/mi
Other -
Total 23,400
* What is the percentage based on (including total Project Management includes contracting, Memorandum of
amounts)? Agreement with Mendocino College, and reporting
requirements.
* How was the percentage of cost determined? The amount requested per category was divided by total cost
in each category.
Row (b) Land Purchase/Easement
Not Applicable as this project will not involve land easement or acquisitions.
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts
. . . 3.1 - Assessment study of College 9,800

Engineering Firm: ts field irrigati I t
To be determined sports field irrigation recycling system
through 3.4 - Create detailed design (60%) of
competitive bid irrigation recycling, bioswale/wetland
process .

and vernal pool sites

Construction/Implementation 8,000

Contingency of College sports fields

irrigation recycling system
Planning/Design/ 2,000

18




Environmental
documentation

Total

8,000

11,800

Rationale used to determine the contingency percentage.

and engineering.

~3% of sports fields irrigation project allocated to design

Construction/Implementation Contingency is ~6% of
sports field irrigation project cost.

Row (d) Construction/Implementation

Personnel
(Discipline)

Work Task and Sub-Task
(from Work Task Table -Attachment 3)

Number of
Hours

Hourly Wage

Total Cost

Personnel disciplines, rates and time per task will depend upon the awarded contracts through the competitive bidding process.

All hourly wage will comply with State Prevailing Wage requirements.

Materials and Work Task and Sub-Task Number of Unit Cost

Equipment (from Work Task Table -Attachment 3) Units

County Facilities

Parking Lot Retrofit 3.4 - Construction design (90%) 167,233
4.4 - Mobilization and site preparation
4.5 - Project Construction

Parking Lot Retrofit In-kind: site planning and percolation tests 4,500

Mendocino College: Sports Fields Irrigation Recycling Project

7"submersible 4.5 Project Construction: Equipment plus 12,000

pump & control installation

panel

3" water & power 4.5 Project Construction: Installed in trench and 30,000

conduit connected to system

Electrical Wire 4.5 Project Construction 1,000 ft $4.00/ft 40,000

Water tank 4.5 Project Construction: Installed on site 30,000

Solenoid valve 4.5 Project Construction: Includes connection to 6,000
water district line

Wiring throats and 4.5 Project Construction: Includes installation 10,000

misc. system and testing of system

components

Water Filter 4.5 Project Construction: Installed and 10,000
connected to system

Tank to pumphouse 4.5 Project Construction: Installed, inspected, 10,000

components and tested

Mendocino College: 4.5 Project Construction 6,000

Bioswale/Wetland
construction

Define and build constructed channel for
bioswale and two berms for wetland, and install
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plants.

Mendocino College: 4.5 Project Construction 2,200
Vernal Pool Define and build vernal pool and install plants.
construction
County Facilities: 4.5 Project Coordination 4,807
Roundabout Turf to Remove turf and ornamental plants. Install
Xeric conversion xeric species and irrigation system.
College Campus and | 4.5 Project Construction: College and County 3,000
County Facilities: Agriculture Building
Rainwater Remove turf. Install rainwater catchment tank
Catchment and and xeric species, and install drip irrigation
Xeric Landscape system
installation
Total 335,740
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table -Attachment 3) of Hours Wage
Hydrologist 2.1 and 2.3: CEQA Documentation and 27 65.69 1,750
Preparation/Site visit with CA Fish and Game.
Potential for Negative Declaration at College
sports fields irrigation recycling system
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table -Attachment 3) of Units
F&G 1600 College sports fields irrigation recycling 250 250
Agreement system
2.1 - CEQA Development
2.3 - Permit Development
Total 2,000
Row (f) Construction Administration - For Entire Project
Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)
QA/QC, Monitoring, Hydrologist 26 65.69 1687
Pre/post Construction
Workshops
QA/QC, Monitoring, Water Resources 31 55.10 1688
Pre/post Construction
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Workshops Specialist
Consultant Labor Compliance 5,000
Program

MCWA & College match 17,400
Supplies: Copies, Photos 50
Travel: 150 mi @ 75
$.50/mi

Total 25,900

What is the percentage based on (including total

amounts)?

and tours or workshops pre/post construction.

Construction Administration includes QA/QC, monitoring,

How was the percentage of cost determined?

Amount requested divided by total category cost.

Row (g) Other Costs: Education - Mendocino College Projects

Personnel
(Discipline)

Work Task and Sub-Task
(from Work Task Table)

Number
of Hours

Hourly
Wage

Total Cost

Design,
Implementation,
Class Instruction

College Instructor: Task 1.6

359

70.00

25,160

Curriculum
Development
and Assessment

College Dean: Task 1.6

40

70.00

2,800

Curriculum
Development
and Assessment

Sustainable Development Coordinator: Task
1.6

100

50.00

5,000

In-kind:
Education/plant
discount/County
& College
facilities

10,750

Total

44,210

Row (h) Construction/Implementation Contingency

$8,000 is ~5% of sports fields irrigation total requested.
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374 &376 - Nissa-kah Creek Fish Passage Removal, Hopland Band of Pomo Indians

Budget

Project Title:_NissaKah Creek Fish Passage Improvements

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs $50,237 $50,237 100%
(b) Land Purchase/Easement
Planning/Design/Engineering &
(c) ning/Design/Eng 8 $111,005 $60,000 $171,005 65%
Environmental Documentation
(d) Construction/ Implementation $585,000 $585,000 0%
Environmental Compliance
(e) . b / $75,000 $75,000 0%
Mitigation/Enhancement : Labor
(f) Construction Administration $92,000 $43,000 $135,000 68%
(g) Other Costs: Labor
(h) Construction/Implementation Contingency | $60,000 $40,000 $100,000 60%
. Grand Total
(i) $313,242 $803,000 $1,116,242 28%
(Sum rows (a) through (h) for each column)
Sources for Non-State Funding Match and Other State Funds
Sources for Non-State Funding Match and Other State Funds
Funding Source Name Date received or expected
date of receipt of funds
US Fish and Wildlife Service 2008-2009
Hopland Band of Pomo Indians — Tribal EPA 2008-2013
US Fish and Wildlife Service (Funding Decisions Pending) 2012
NOAA Open Rivers Initiative (Funding Decisions Pending) 2011
Budget Detail
Row (a) Project Management Costs
Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost
Personnel Tribal EPA Director N/A $12,000
Personnel Assistant EPA Director N/A $10,000
Personnel Water Quality Specialist N/A S 840
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Personnel Grant Coordinator N/A S 840
Personnel Environmental N/A $4,200
Assistant/Safety Officer
Personnel Environmental N/A S 840
Technicians
Fringe S5,744
Supplies $1,800
Travel $5,600
Indirect $8,373
Total $50,237
* What is the percentage based on (including total Total Administrative Cost / Total Project Cost
amounts)?
* How was the percentage of cost determined? 4.5%
Row (b) Land Purchase/Easement
N/A
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts

N/A Final engineering design to be done by contract; hours, wages, contingency not known; total cost of work remaining

estimated at $60,000 based on preliminary engineering design work. The tribe has already expended $111,005 on project

work already completed to date for planning, engineering, design and environmental documentation.

Total $171,005
Rationale used to determine the contingency percentage.

Row (d) Construction/Implementation

Personnel Work Task and Sub-Task (from Number of Hourly Wage Total Cost
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(Discipline)

Work Task Table)

Hours

N/A Construction to be contracted; estimated construction costs are $685,000 including $100,000 for contingency based on
preliminary engineering design.

Materials and Work Task and Sub-Task (from Number of Unit Cost
Equipment Work Task Table) Units
Total $585,000
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage

N/A Environmental compliance to be done by contract; cost estimate is from contractor that prepared the preliminary
engineering designs (Winzler&Kelly)

Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

Total $75,000
Row (f) Construction Administration

Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost

Type (add/change type) of Hours Wage applicable)

N/A. Construction administration (including bidding assistance) to be done by contract; cost estimate is from preliminary

engineering designs

Labor

Equipment

Supplies
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Travel

Other

Total $135,000

Row (g) Other Costs

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage

Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

Total SO

Row (h) Construction/Implementation Contingency

Estimated contingency for construction is $100,000 based upon estimates in preliminary engineering designs
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393 - Russian River Arundo donax Removal and Riparian Enhancement Program, Sotoyome

Resource Conservation District

Budget

Project Title: Russian River Arundo donax Removal and riparian Enhancement Program

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
. 27%
(a) Project Management Costs $20,000 $53,170 $73,170
0,
(b) Land Purchase/Easement 0%
Planning/Design/Engineering & 83%
(c) . e/ gn/Eng g $10,000 $1,984 $11,984
Environmental Documentation
0,
(d) | Construction/ Implementation $40,000 $159,838 $199,838 20%
Environmental Compliance 0%
(e) - P / $10,007 $10,008
Mitigation/Enhancement : Labor
(f) Construction Administration 0%
0,
(g) Other Costs: Labor 0%
0,
(h) Construction/Implementation Contingency 0%
. Grand Total 24%
(i) $70,000 $225,000 $295,000
(Sum rows (a) through (h) for each column)

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name

Date received or expected
date of receipt of funds

Syar Industries, Inc. June 2010
Budget Detail
Row (a) Project Management Costs
(v)
. % of Cost Total
Project Management L Number Hourly (if .
Personnel by Discipline . Admin
Type of Hours Wage applicable)
. Cost
Labor Executive Director 111 $86 59,546
Labor Restoration Ecologist 153 $68 510,404
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Labor Project Technician 108 S61 56,588

Labor Business Manager 146 S61 58,928

Labor Program Coordinator 197 $68 513,454

Project Technician
Labor (match) . 50 S61 53,050
(Landowner Qutreach)

Labor (match) Restoration Ecologist 73 $68 54,964

Equipment

Supplies 51000

Travel 500/miles .50/mile $250

Administrative Business $11,986

Overhead (match) Manager/overhead

Other Labor Compliance Audit 53,000

Total $73,170

Row (b) Land Purchase/Easement (N/A)
Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost

(Discipline) of Hours Wage Amounts

Restoration Task 2: Environmental 14 $68 3952

Ecologist Documentation

Executive Director Task 2: Environmental 12 $86 31032
Documentation

Restoration Task 2: Environmental 30 S68 $2,000

Ecologist (match) Documentation

Restoration Task 2: Planning/Design 118 S68 $8,000

Ecologist (match)

Total $11,984
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Row (d) Construction/Implementation

Personnel Work Task and Sub-Task Number of Hourly Wage Total Cost
(Discipline) Hours
Mechanical Task 4: Construction Implementation 12.5 days $3,200/day $40,000
Removal
Subtask 4.4
Wildlife Survey Task 4: Construction Implementation 60 $60 $3,600
Subtask 4.4
Restoration Task 4: Construction Implementation 80 S68 $5,984
Ecologist
Subtask 4.4
Project Technician Task 4: Construction Implementation 40 S61 $2,440
Subtask 4.4
Executive Director Task 4: Construction Implementation 18 $86 $1,548
Subtask 4.4
Mileage Task 4: Construction Implementation 1408 .50/mile $704
Subtask 4.4
Hand Removal by Task 4: Construction Implementation 190 S55 $10,450
Supervisor
Subtask 4.4
Hand Removal by Task 4: Construction Implementation 250 $45 $11,250
Crew Leader
Subtask 4.4
Hand Removal by Task 4: Construction Implementation 333 $S40 $13,320
Technician
Subtask 4.4
Project Technician Task 4: Construction Implementation 50 S61 $3,050
Subtask 4.4
Restoration Task 4: Construction Implementation 99 $68 $6,732
Ecologist
Subtask 4.4
Targeted Spraying | Task 4: Construction Implementation 315 $40 $12,600
by Pesticide
Application Subtask 4.5
Targeted Spraying Task 4: Construction Implementation 230 S55 $12,650
by Project
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Supervisor Subtask 4.5
Project Technician Task 4: Construction Implementation 68 S61 $4,148
Subtask 4.5
Restoration Task 4: Construction Implementation 90 S68 $6,120
Ecologist
Subtask 4.5
Mileage Task 4: Construction Implementation 485 miles .50/mile $242.50
Subtask 4.5
Revegetation and Task 4: Construction Implementation $25,000
Erosion Control
Subtask 4.6
Hand R-emoval by Task 4: Construction/ Implementation (Hand 273 555 $15,000
Supervisor (match) | | o) of Arundo) ’
Heavy equipment Task 4: Construction/ Implementation (lump sum) $15,000
operator (match) (Mechanical removal of Arundo) ’
Restor:atlon Task 4: Construction/ Implementation 148 568 $10,000
Ecologist (match) (Implementation of Revegetation work) ’
Materials and Work Task and Sub-Task (from Number of Unit Cost
Equipment Work Task Table) Units
Total $199,838.50
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Restoration Task 5: Project Performance Monitoring 74.5 $S68 $5,066
Ecologist
Project Task 5: Project Performance Monitoring 81 S61 $4,941
Technician
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Total $10,007
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Row (f) Construction Administration (N/A)

Administration Cost Number

Type (add/change type)

Personnel (Discipline) Hourly

of Hours Wage

% of Cost (if
applicable)

Total Cost

Labor

Labor

Equipment

Supplies

Travel

Other

Total

Row (g) Other Costs (N/A)

Personnel
(Discipline)

Work Task and Sub-Task
(from Work Task Table)

Number
of Hours

Hourly
Wage

Total Cost

Materials and
Equipment

Work Task and Sub-Task
(from Work Task Table)

Number
of Units

Unit Cost

Total

Row (h) Construction/Implementation Contingency (N/A)
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396 - The Copeland Creek Watershed Detention/Recharge, Habitat Restoration, and Steelhead
Refugia Project, Sonoma County Water Agency

Budget

Project Title: The Copeland Creek Watershed Detention/Recharge, Habitat Restoration, and Steelhead Refugia

Project
Non-State Requested
. Other State %
Budget Category Funding Grant Total
) Funds Match
Match Funding
0,
(a) Project Management Costs 545,450 545,450 0%
0,
(b) Land Purchase/Easement 50 50 0%
© Planning/Design/Engineering & $350,568 $350,568 0%
c
Environmental Documentation
[s)
(d) Construction/ Implementation $250,000 $555,118 $805,118 31%
(@) Environmental Compliance/ $0 S0 0%
e
Mitigation/Enhancement : Labor
0,
() Construction Administration 548,864 548,864 0%
0,
(g) Other Costs: Labor 50 50 0%
0,
(h) Construction/Implementation Contingency 583,333 50 583,333 100%
Grand Total $333,333 $1,000,000 S0 $1,333,333 25%
(i)
i
(Sum rows (a) through (h) for each column)
Sources for Non-State Funding Match and Other State Funds
Sources for Non-State Funding Match and Other State Funds
Funding Source Name Date received or expected
date of receipt of funds
Sonoma County Water Agency. June 1, 2011
Budget Detail
Row (a) Project Management Costs
Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost
Labor Principal Engineer 70 $185 $12,950
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Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost
Labor Water Agency Engineer 80 $132 $10,560
Labor Sr Env. Specialist 70 $118 $8,260
Labor Water Agency Coordinator 80 $171 $13,680
Equipment 50.00
Supplies 30.00
Travel $0.00
Other $0.00
Total $45,450

amounts)?

* What is the percentage based on (including total

NA (Note: Project Management Costs represent 4% of total

project costs)

Row (b) Land Purchase/Easement

Sonoma County Water Agency (Applicant) has access easement to Copeland Creek. $0.00.

Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel (Discipline) Work Task & Sub-Task Number Hourly Contingency Total Cost
(from Work Task of Hours Wage Amounts
Table)
Principal Engineer Conceptual Design 40 $185 $7,400
Civil/Electrical Engineer 100 $132 $13,200
Drafting 40 $106 $4,240
Technical Writing 40 S114 $4,560
Consultant - Principal Engineer 24 $310 $7,440
Consultant - Project Manager 100 $267 $26,700
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Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel (Discipline) Work Task & Sub-Task Number Hourly Contingency Total Cost
(from Work Task of Hours Wage Amounts
Table)
Consultant - Engineer 160 $175 $28,000
Principal Engineer 40 $185 $7,400
Civil/Electrical Engineer 100 $132 $13,200
Drafting 40 $106 $4,240
Technical Writing 40 $114 $4,560
Surveying - 2 man crew 30% Design 32 $103 $3,296
Consultant - Principal Engineer 24 $310 $7,440
Consultant - Project Manager 100 $267 $26,700
Consultant - Engineer 160 $175 $28,000
Consultant-Geotechnical Engineer 380 $150 $57,000
Civil/Electrical Engineer CEQA Documentation - 12 $132 $1,584
Complete Initial Study
Principal Environmental Specialist and Focused Field 16 $132 $2,112
Senior Environmental Specialist Studies, Begin 20 $106 $2,120
Alternatives and Impacts
Environmental Specialist Analysis 40 $114 $4,560
Consultant - Senior Env Specialist 80 $300 $24,000
Consultant - Env Specialist 140 $150 $21,000
Principal Environmental Specialist Permitting/CEQA for 40 $146 $5,840
Sediment Removal
Senior Environmental Specialist 160 $118 $18,880
Environmental Specialist 200 $105 $21,000
Land Surveyor 10 $134 $1,340
County Counsel ROW 18 $175 $3,150
Right-of-Way Agent 14 $118 $1,606
Total $350,568
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Row (d) Construction/Implementation

L Work Task and Sub-Task Number of
Personnel (Discipline) Hourly Wage Total Cost
(from Work Task Table) Hours
Habitat Enhancement and
Landscape Labor Crew (10) ) 13,440 $24.15 $324,576
Restoration
. Habitat Enhancement and
Supervisor (1) ] 1,344 $46.00 $61,824
Restoration
. Sediment Removal/Channel
Lead Maintenance Worker 191 $107.00 $20,437
Improvements
Sediment Removal/Channel
Crew (4) w/Egpt 1,704 $123.00 $209,534
Improvements
. . Work Task and Sub-Task Number of .
Materials and Equipment . Unit Cost
(from Work Task Table) Units
Native Plants 14,560 $4.50 $65,520
Planting Hardware 14,560 $3.00 $43,680
Poison Oak Suits Habitat Enhancement and 40 $10.00 $400
Chipper Restoration 12 days $300.00 $3,600
Dump Trucks (2) 5 days $175.00 $875
Chain Saws 84 days $8.00 $672
. . Habitat Enhancement and
Invasive Plant Disposal ] 20 loads $10/load $200
Restoration
. . Sediment Removal/Channel
Sediment Lab Testing 12 samples $2,000/sample | $24,000
Improvements
. . Sediment Removal/Channel
Sediment Disposal 11,000 cy $4.36/cy $48,000
Improvements
Total $805,118
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
$0.00
Materials and Work Task and Sub-Task Number Unit Cost
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Row (e) Environmental Compliance/Mitigation/Enhancement

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Equipment (from Work Task Table) of Units
$0.00
Total $0.00
Row (f) Construction Administration
Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)
Water Agenc
Labor neency 160 $ 171 $27,360
Coordinator
Lead Maintenance
Labor 201 S 107 $21,504
Worker
Equipment/ Supplies 50.00
Travel 30.00
Total $48,864
Row (g) Other Costs
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
$0.00
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
$0.00
Total $0.00

Row (h) Construction/Implementation Contingency

$83,333 (10% contingency on construction costs)
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B. Klamath WMA

289 - Camp Creek Habitat Protection-Road Decommissioning Implementation Project, Karuk

Tribe

Budget

Project Title: Camp Creek Habitat Protection-Road Decommissioning Implementation Project

Non-State Requested
. Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs 3,543 3,543
(b) Land Purchase/Easement
Planning/Design/Engineering &
(c) : 8/Design/Eng g 1,771 1,771
Environmental Documentation
(d) Construction/ Implementation 75,000 273,925 348,925
Environmental Compliance/
(e) Mitigation/Enhancement : Labor 5,000 5,000
(permitting)
() Construction Administration (Tribal IDC) 15,761 15,761
(g) Other Costs: Labor
(h) Construction/Implementation Contingency
. Grand Total
(i) 75,000 300,000 375,000 20%
(Sum rows (a) through (h) for each column)
Sources for Non-State Funding Match and Other State Funds
Sources for Non-State Funding Match and Other State Funds
Funding Source Name Date received or expected
date of receipt of funds
EPA 319h NPS. 06/2011
Budget Detail
Row (a) Project Management Costs
Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost
Labor Restoration Coordinator 80 $30.15 $2,412
inc.
fringe
Labor
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Equipment

Supplies
Travel
Other $1,131
Karuk Tribe Indirect
Cost Rate (IDC):
56.53 % on wages only
Total $ 3,543
* What is the percentage based on (including total Based only on wages of $2,000
amounts)?
* How was the percentage of cost determined? Federally Negotiated rate of 56.53%
Row (b) Land Purchase/Easement
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts
Restoration 90% Design, Final Design and 40 $30.15 $1,206
Coordinator Tribal/USFS Cooperative Agreement inc.
fringe
Tribal ID W
ribal IDC on Wages $565
Only of $1,000
Total $1,771
Rationale used to determine the contingency percentage.
Row (d) Construction/Implementation
Personnel Work Task and Sub-Task (from Number of Hourly Wage Total Cost
(Discipline) Work Task Table) Hours
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Coordinator Road Decommissioning Implementation 40 $30.15 inc. $1,206
fringe
Heavy Equip. Road Decommissioning Implementation 112 $60.77 inc. $6,806
Operator fringe
(Excavator)
Heavy Equip. Road Decommissioning Implementation 112 $60.77 inc. $6,806
Operator (Dozer) fringe
Laborer Road Decommissioning Implementation 112 $44.03 inc. $4,931
fringe
Laborer Road Decommissioning Implementation 112 $44.03 inc. $4,931
fringe
Laborer Road Decommissioning Implementation 112 $44.03 inc. $4,931
fringe
Laborer Road Decommissioning Implementation 112 $44.03 inc. $4,931
fringe
Materials and Work Task and Sub-Task (from Number of Unit Cost
Equipment Work Task Table) Units
Heavy Equipment Road Decommissioning Implementation 2 $140,000 $280,000
Rental/Lease;
325Dl Excav
D6 Dozer
Supplies, Material Road Decommissioning Implementation 2 Field $17,242 $34,383
Seasons
(Native grass seed,
chainsaw supplies,
safety gear, riprap)
Total $348,925
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Humboldt Labor Compliance $5,000
County
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units

38




Total

$5,000

Row (f) Construction Administration

Administration Cost
Type (add/change type)

Personnel (Discipline)

Number
of Hours

Hourly
Wage

% of Cost (if
applicable)

Total Cost

Tribal IDC of 56.53% on
Wages Only

4.2

$15.761

Labor

Equipment

Supplies

Travel

Total

$15,761

What is the percentage based on (including total
amounts)?

56.53% based on wages of $27,880

How was the percentage of cost determined?

Federally Negotiated rate of 56.53%

Row (g) Other Costs

Work Task and Sub-Task
(from Work Task Table)

Personnel
(Discipline)

Number
of Hours

Hourly
Wage

Total Cost

Work Task and Sub-Task
(from Work Task Table)

Materials and
Equipment

Number
of Units

Unit Cost

Total

Row (h) Construction/Implementation Contingency
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311 - Indian Creek Sewer Pipeline Crossing, Happy Camp Sanitary District

Budget

Project Title: Indian Creek Sewer Pipeline Crossing

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs $25,000 $5,000 SO $30,000 83%
(b) Land Purchase/Easement SO $2,000 SO $2,000 0%
Planning/Design/Engineering &
(c) ning/Design/Eng g $172,476 $0 30 $172,476 100%
Environmental Documentation
(d) Construction/ Implementation $147,524 $433,313 SO $580,837 25%
Environmental Compliance
(e) e g / $7,000 $0 S0 $7,000 100%
Mitigation/Enhancement : Labor
(f) Construction Administration $2,000 $20,107 SO $22,107 9%
(g) Other Costs: Labor $1,000 S0 SO $1,000 100%
(h) Construction/Implementation Contingency | SO $81,580 SO $81,580 0%
Grand Total
(i) $355,000 $542,000 SO $897,000 40%
(Sum rows (a) through (h) for each column)
Sources for Non-State Funding Match and Other State Funds
Sources for Non-State Funding Match and Other State Funds
Funding Source Name Date received or expected
date of receipt of funds
11/2010
Indian Health Service Sanitation Deficiency System Grant for Planning - Evaluation Study (U.S.
Environmental Protection Agency Clean Water Act Tribal Set-Aside Federal Funds) (547,000
for Planning/Design/Engineering & Environmental Documentation)
Indian Health Service (IHS) Sanitation Deficiency System Grant for Project (Either Indian 06/2011

Health Service Regular Federal Funds or U.S. Environmental Protection Agency (EPA) Clean
Water Act Tribal Set-Aside Federal Funds) ($265,000)

Indian Health Service Program Funds for Project Engineer/Project Manager Salary (Estimated 06/2011
Value of In-Kind Services (donated services from non-state source)) (Federal Funds) ($30,000
=$23,000 for Project Management + $7,000 for Environmental
Compliance/Mitigation/Enhancement)

Karuk Tribe Participation in Project (Estimated Value for In-Kind Services (donated services 06/2011
from non-state source)) (Tribal (non-State) Funds) ($1,000)

Happy Camp Sanitary District Participation in Project (Estimated Value for In-Kind Services 06/2011
(donated services from non-state source)) (Local Funds) (512,000 = $1,000 for Project
Management + $10,000 for Construction/Implementation (construction inspection) + $1,000

for Other Costs (legal review))

40




Per current Indian Health Service Guidance:

Since State funds are anticipated to be provided for this project and the Happy Camp Sanitary

District is obligated to follow State requirements for construction contracting, California

Prevailing Wage Determination Requirements would apply. Since Indian Health Service

Regular (Federal) Funds or U.S. Environmental Protection Agency Clean Water Act Tribal Set-

Aside (Federal) Funds are anticipated to be provided for this project, Davis-Bacon (Federal

Labor) Wage Rates would also apply. IHS guidance indicates that in this case, the higher of

the two wage rate determinations would take precedence (most probably California

Prevailing Wage Determination Requirements).

Budget Detail

Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Cost Total

Type of Hours Wage (if Admin
applicable) Cost
*

IHS Project General estimate based on $23,000

Management approximately 20% of Project

(Estimated Value of Engineer salary over

In-Kind Services approximately 17 months (1.1

(donated services Project Management, 1.2

from non-state Quarterly Reports, 1.3 Final

source)) Report)

Karuk Tribe Nominal estimate based on $1,000

Participation required participation/project

(Estimated Value of representation by the Tribe

In-Kind Services per Indian Health Service

(donated services Memorandum of Agreement

from non-state (1.1 Project Management)

source))

Happy Camp Sanitary Nominal estimate based on $1,000

District Participation required participation/project

(Estimated Value of representation by the District

In-Kind Services per Indian Health Service

(donated services Memorandum of Agreement

from non-state (1.1 Project Management)

source))

NCIRWMP Grant Estimate based on costs for $5,000

Funds

Labor Compliance Monitoring
(1.1 Project Management)
(Funds for these items are
normally incorporated into
the
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Construction/Implementation
budget, but are shown
separately here for reporting
purposes. See also Row (d),
Construction/Implementation,
Work Task 4.3, Project
Construction, Subtask Line
Item, Other Appurtenances.)

Total

$30,000

Row (b) Land Purchase/Easement

Appurtenances.

$2,000 — (1.4 Land purchase/easement) Caltrans and Siskiyou County Encroachment Permits will be required. Funds for these
items are normally incorporated into the Construction/Implementation budget, but are shown separately here for reporting
purposes. See also Row (d), Construction/Implementation, Work Task 4.3, Project Construction, Subtask Line Item, Other

Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel (Discipline) Work Task & Sub-Task Number Hourly Contingency Total Cost
(from Work Task Table) of Hours Wage Amounts
General estimate based on 2.1 CEQA Development, 2.2 $30,000
similar projects of this size NEPA Development/Permit
and cost Development -
Cultural/Environmental
Documentation
Project budget for planning 3.1 Planning — Feasibility $47,000
study, including IHS technical Study
support
General estimate from 3.2 Ground Design Survey $10,000
engineer consultant
General estimate from 3.3 Geotechnical Services $8,000
engineer consultant
General estimate from 3.4 Preliminary Engineering $10,000
engineer consultant Design Report
General estimate from 3.5 25% Design/Plans, 3.6 $38,000

engineer consultant

90% Design/Plans, and 3.7
100% Design/Plans -
Architect/Engineer (A/E)
Design Development Services
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General estimate for
engineering design support
reduced by estimate for A/E
Design Development Services

3.1-3.7All
planning/design/engineering
& environmental
documentation tasks (except
3.8 Other Costs — Legal
Review Costs) - Indian Health
Service Project Technical

$29,476

Support
Total $172,476
Rationale used to determine the contingency percentage. n/a
Row (d) Construction/Implementation
Personnel (Discipline) Work Task and Sub-Task (from Number | Hourly | Total Cost
Work Task Table) of Wage
Hours

Gen.eral estlmat.e from 4.3 Project Construction (See subtask

project cost estimate breakdown for detailed cost estimate below)

including labor, materials,

equipment, overhead
Sewer Bridge Pipeline Crossing $240,000
Temporary Bridge Scaffolding $30,000
Temporary Sewer Bypass, Pump, & $5,000
Appurtenances
Traffic Control (during construction) $5,000
Lift Station Structure and Equipment $90,000
Lift Station Electrical Equipment and Controls $50,000
Lift Station Emergency Diesel Generator $20,000
Sewer Main (underground) $25,000
Manhole $5,000
Sewer Connections to Existing System »6,000

$30,000

Abandonment of Existing Sewer Siphon, Creek

Sewer Crossing, and Sewer Main (includes
removal of creek sewer crossing and minor
creek restoration)
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Fencing and Gates

$10,000

Erosion and Sediment Control 220,000
Other Appurtenances (Notes: (1) Costs for 23,000
encroachment permits are normally included
in this item. This line item was reduced by
$2,000 and the $2,000 is shown under Row (b)
Land Purchase/Easement for reporting
purposes. (2) This line item was also reduced
by $5,000 and the $5,000 is shown under Row
(a) Project Management for Labor Compliance
Monitoring for reporting purposes )
General estimate from 4.4 Construction Management and Inspection - »13,000
engineer consultant Architect/Engineer (A/E) Engineering
Construction Support
General estimate for 4.4 Construction Management and Inspection - »18,837
construction inspection Indian Health Service Construction Inspection,
reduced by estimate for Work includes 4.5 Project Closeout
A/E Design Engineering
Construction Support
General estimate for 4.4 Construction Management and Inspection »10,000
Happy Camp Sanitary — Happy Camp Sanitary District Construction
District Participation Inspection
(Estimated Value of In-
Kind Services (donated
services from non-state
source))
Materials and Equipment Work Task and Sub-Task Number | Unit
(from Work Task Table) of Units | Cost
n/a — materials and equipment costs included with
personnel costs in cost estimates above
Total $580,837
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Nominal 2.3 Permit Development $7,000
estimate based
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on permitting
development
work for past
projects
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
n/a — materials and equipment costs
included with personnel costs in cost
estimates above
Total $7,000
Row (f) Construction Administration
Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)
Construction 4.1 Construction $22,107
Contracting/ contracting, 4.2
Construction izns.tr.uctlor.\ s1p
Administration ministration, 5.1 Pre-
Project Photo
Documentation, 5.2
Post-Project Photo
Documentation, and 5.3
TERO and Indian
Preference
Documentation
Total $22,107

What is the percentage based on (including total
amounts)?

Fee is based on 3% of Planning/Design/Engineering &
Environmental Documentation contracts and Construction
contract

How was the percentage of cost determined?

The standard 3% percentage was used, based on Indian
Health Service estimating procedure. Since Tribal contract
administrative fees ($2,000) for the Karuk Tribe are
considered eligible for IHS funding and non-Tribal contract
administrative fees ($20,107) for the Happy Camp Sanitary
District are considered ineligible for IHS funding, costs were
allocated between the funding columns in Table B-1
accordingly.
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Row (g) Other Costs

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Happy Camp 3.8 Other Costs — Legal Review Costs $1,000

Sanitary District
Legal Review Costs
(Estimated Value of
In-Kind Services
(donated services
from non-state

source))
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
n/a — materials and equipment costs
included with personnel costs in cost
estimates above
Total $1,000

Row (h) Construction/Implementation Contingency

$81,580 (581,900 Based on approximately 15% of Construction/Implementation Costs without including Construction
Management and Inspection Costs. Additionally, $320 was subtracted due to rounding of $542,320 to final IRWM grant
request of $542,000.)
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306 - Water Treatment System Upgrade, Happy Camp Community Services District

Budget

Project Title: Happy Camp Water Treatment System Upgrade

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs $25,000 $5,000 SO $30,000 83%
(b) Land Purchase/Easement SO SO SO SO n/a
Planning/Design/Engineering &
(c) . 4 gn/Eng g $102,323 SO SO $102,323 100%
Environmental Documentation
(d) Construction/ Implementation $119,677 $192,845 SO $312,522 38%
Environmental Compliance
(e) o P / $2,000 $0 $0 $2,000 100%
Mitigation/Enhancement : Labor
(f) Construction Administration $1,000 $11,242 SO $12,242 8%
(g) Other Costs: Labor $1,000 SO SO $1,000 100%
(h) Construction/Implementation Contingency | SO $43,913 SO $43,913 0%
Grand Total
(i) $251,000 $253,000 SO $504,000 50%
(Sum rows (a) through (h) for each column)
Sources for Non-State Funding Match and Other State Funds
Sources for Non-State Funding Match and Other State Funds
Funding Source Name Date received or expected

date of receipt of funds

Indian Health Service Sanitation Deficiency System Grant for Planning - Evaluation Study 06/2010

(Federal Funds) ($19,000 for Planning/Design/Engineering & Environmental Documentation)

Indian Health Service Sanitation Deficiency System Grant for Project (Federal Funds) 06/2011

($194,000)

Indian Health Service Program Funds for Project Engineer/Project Manager Salary (Estimated 06/2011

Value of In-Kind Services (donated services from non-state source)) (Federal Funds) ($25,000
=$23,000 for Project Management + $2,000 for Environmental
Compliance/Mitigation/Enhancement)

Karuk Tribe Participation in Project (Estimated Value for In-Kind Services (donated services 06/2011

from non-state source)) (Tribal (non-State) Funds) ($1,000)

Happy Camp Community Services District Participation in Project (Estimated Value for In-Kind 06/2011

Services (donated services from non-state source)) (Local Funds) (12,000 = $1,000 for Project
Management + $10,000 for Construction/Implementation (construction inspection) + $1,000
for Other Costs (legal review))

Per current Indian Health Service Guidance:
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Since State funds are anticipated to be provided for this project and the Happy Camp
Community Services District is obligated to follow State requirements for construction
contracting, California Prevailing Wage Determination Requirements would apply. Since
Indian Health Service Regular (Federal) Funds are anticipated to be provided for this project,
Davis-Bacon (Federal Labor) Wage Rates would also apply. IHS guidance indicates that in this
case, the higher of the two wage rate determinations would take precedence (most probably
California Prevailing Wage Determination Requirements).

Budget Detail

Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Cost Total
Type of Hours Wage (if Admin
applicable) Cost
*

IHS Project General estimate based on $23,000
Management approximately 20% of Project
(Estimated Value of Engineer salary over
In-Kind Services approximately 17 months (1.1
(donated services Project Management, 1.2
from non-state Quarterly Reports, 1.3 Final
source)) Report)
Karuk Tribe Nominal estimate based on $1,000
Participation required participation/project
(Estimated Value of representation by the Tribe
In-Kind Services per Indian Health Service
(donated services Memorandum of Agreement
from non-state (1.1 Project Management)
source))
Happy Camp Nominal estimate based on $1,000
Community Services required participation/project
District Participation representation by the District
(Estimated Value of per Indian Health Service
In-Kind Services Memorandum of Agreement
(donated services (1.1 Project Management)
from non-state
source))
NCIRWMP Grant Estimate based on costs for $5,000
Funds Labor Compliance Monitoring

(1.1 Project Management)

(Funds for these items are

normally incorporated into

the

Construction/Implementation

budget, but are shown

separately here for reporting
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purposes. See also Row (d),
Construction/Implementation,
Work Task 4.3, Project
Construction, Subtask Line
Item, Other Appurtenances.)

Total $30,000
* What is the percentage based on (including total n/a
amounts)?
* How was the percentage of cost determined? n/a
Row (b) Land Purchase/Easement
$0 — (1.4 Land purchase/easement) no land purchase or easements required for project
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel (Discipline) Work Task & Sub-Task Number Hourly Contingency Total Cost
(from Work Task Table) of Hours Wage Amounts
General estimate based 2.1 CEQA Development, 2.2 $15,000
on similar projects of this NEPA Development/Permit
size and cost Development -
Cultural/Environmental
Documentation
Project budget for 3.1 Planning — Evaluation Study $19,000
planning study, including
IHS technical support
General estimate from 3.2 Ground Design Survey $15,000
engineer consultant
General estimate from 3.3 Geotechnical Services $5,000
engineer consultant
General estimate from 3.4 Preliminary Engineering $12,000
engineer consultant Design Report
General estimate from 3.5 25% Design/Plans, 3.6 90% $20,000

engineer consultant

Design/Plans, and 3.7 100%
Design/Plans -
Architect/Engineer (A/E) Design
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Development Services
General estimate for 3.1-3.7 All $16,323
engineering design planning/design/engineering &
support reduced by environmental documentation
estimate for A/E Design tasks (except 3.8 Other Costs —
Development Services Legal Review Costs) - Indian
Health Service Project
Technical Support
Total $102,323
Rationale used to determine the contingency percentage. n/a
Row (d) Construction/Implementation
Personnel (Discipline) Work Task and Sub-Task (from Number | Hourly | Total Cost
Work Task Table) of Wage
Hours
Gen.eral estlmaFe from 4.3 Project Construction (See subtask breakdown
project cost estimate for detailed cost estimate below)
including labor, materials,
equipment, overhead
New Roughing Filter $205,000
Existing Pressure Filter Inspection $10,000
Existing Wetwell Pump Station Mechanical $20,000
Modifications (including new pumps)
Existing Wetwell Pump Station Electrical $15,000
Modifications and Relocation
Site Piping and Tie-Ins $10,000
Supervisory Control and Data Acquisition $7,500
(SCADA) Upgrade
Backwash Pond Modifications and Rehabilitation $15,000
Erosion and Sediment Control $3,000
Other Appurtenances (Note: This line item was S0

reduced by $5,000 and the $5,000 is shown
under Row (a) Project Management for Labor
Compliance Monitoring for reporting purposes )
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General estimate from 4.4 Construction Management and Inspection -
engineer consultant Architect/Engineer (A/E) Engineering
Construction Support

$7,000

General estimate for 4.4 Construction Management and Inspection - 210,022
construction Indian Health Service Construction Inspection,
inspection reduced by Work includes 4.5 Project Closeout
estimate for A/E
Design Engineering
Construction Support
General estimate for 4.4 Construction Management and Inspection — »10,000
Happy Camp Happy Camp Community Services Construction
Community Services Inspection
District Participation
(Estimated Value of In-
Kind Services (donated
services from non-
state source))
Materials and Equipment Work Task and Sub-Task (from Number | Unit
Work Task Table) of Units | Cost
n/a — materials and equipment costs included with
personnel costs in cost estimates above
Total $312,522
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel (Discipline) Work Task and Sub-Task Number Hourly Total Cost
(from Work Task Table) of Hours Wage
Nominal estimate 2.3 Permit Development $2,000
based on requirement
to verify no permits
required for the
project
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
n/a — materials and equipment costs
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estimates above

included with personnel costs in cost

Total $2,000
Row (f) Construction Administration
Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)
Construction 4.1 Construction $12,242
Contracting/ contracting, 4.2
Construction i(;ns.tryctloh s1p
Administration ministration, 5.1 Pre-
Project Photo
Documentation, 5.2 Post-
Project Photo
Documentation, and 5.3
TERO and Indian
Preference
Documentation
Total $12,242

What is the percentage based on (including total
amounts)?

Fee is based on 3% of Planning/Design/Engineering &
Environmental Documentation contracts and Construction
contract

How was the percentage of cost determined?

The standard 3% percentage was used, based on Indian
Health Service estimating procedure. Since Tribal contract
administrative fees ($1,000) for the Karuk Tribe are
considered eligible for IHS funding and non-Tribal contract
administrative fees ($11,242) for the Happy Camp
Community Services District are considered ineligible for IHS
funding, costs were allocated between the funding columns
in Table B-1 accordingly.

Row (g) Other Costs

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage

Happy Camp 3.8 Other Costs — Legal Review Costs $1,000
Community

Services District
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Legal Review
Costs
(Estimated
Value of In-Kind
Services
(donated
services from
non-state
source))

Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
n/a — materials and equipment costs
included with personnel costs in cost
estimates above
Total $1,000

Row (h) Construction/Implementation Contingency

$43,913 ($43,575 Based on approximately 15% of Construction/Implementation Costs without including Construction

Management and Inspection Costs. Additionally, $338 was added due to rounding of $252,662 to final IRWM grant request

of $253,000.)
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C. North Coast Rivers WMA

408 - Del Norte Agricultural Enhancement Program, Del Norte Resource Conservation District

Budget

Project Title: Del Norte Agricultural Enhancement Program

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs 12,500 $12,500
(b) Land Purchase/Easement
Planning/Design/Engineering &
(c) . g/Design/Eng g 24,000 12,000 $36,000 67%
Environmental Documentation
(d) Construction/ Implementation 216,000 225,500 $441,500 49%
(@) Environmental Compliance/
e
Mitigation/Enhancement : Labor
(f) Construction Administration
(g) Other Costs: Labor
(h) Construction/Implementation Contingency
. Grand Total
(i) 240,000 250,000 $490,000 49%
(Sum rows (a) through (h) for each column)
Sources for Non-State Funding Match and Other State Funds
Sources for Non-State Funding Match and Other State Funds
Funding Source Name Date received or expected date of receipt of funds
Environmental Quality Incentives Program. June 2011
Budget Detail
Row (a) Project Management Costs
Project Personnel by Number of Hourly % of Cost (if Total
Management Discipline Hours Wage applicable) * Admin Cost
Type
Labor RCD Project Manager 200 $50 $10,000
Equipment
Supplies
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Travel

Other 2,500

Total $12,500
Row (b) Land Purchase/Easement

None
Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel Work Task & Sub-Task Number of Hourly Contingency Total Cost

(Discipline) (from Work Task Table) Hours Wage Amounts

RCD Project Environmental 50 S50 $2,500

Manager Documentation

RCD Project Planning/Design 50 S50 $2,500

Manager Coordination

Planner Preliminary Design 300 $80 $24,000

County Environmental Review 47 S80 $3,780

Planner Coastal Development

Grading Permit

Total 36,000
Row (d) Construction/Implementation
Personnel (Discipline) Work Task and Sub- Number of Hourly Total

Task Hours Wage Cost
Project Manager Project Construction 250 $50 $12,500
Manure Handling System - Self Labor (in-kind) Project Construction $216,000
Materials and Equipment Work Task and Sub- Number of Unit Cost
Task Units

Manure Handling System Materials: Concrete, Project Construction $213,000
Piping, Suppllies
Total $441,500
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Row (e) Environmental Compliance/Mitigation/Enhancement

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Total
Row (f) Construction Administration
Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)
Labor
Other
Total
Row (g) Other Costs
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Total

Row (h) Construction/Implementation Contingency

None
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352 - Gualala River Sediment Reduction Program, Gualala River Watershed Council

Budget

Project Title: 352-Gualala River Sediment Reduction

Non-State Requested
. Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding

(a) Project Management Costs SO $31,484.51 SO $31,484.51 0%
(b) Land Purchase/Easement n/a n/a n/a n/a n/a

Planning/Design/Engineering &
(©) ning/Design/Eng & $5,00000 | $17,063.49 | $0 522,063.49 | 539

Environmental Documentation
(d) Construction/ Implementation $280,840.01 | $414,645.67 SO $695,485.68 40%

p 7 7’ 7

Environmental Compliance
(e) L P / n/a n/a n/a n/a n/a

Mitigation/Enhancement : Labor
() Construction Administration SO $6,383.33 S0 $6,383.33 0%
(g) Other Costs: Labor $22,440.00 $130,423.00 SO $152,863.00 15%
(h) Construction/Implementation Contingency n/a n/a n/a n/a n/a
(i) Grand Total $308,280.01 | $600,000.00 | $O $908,280.01 | 34%
I '] . 7 . 7’ .

(Sum rows (a) through (h) for each column) °

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name

Date received or expected
date of receipt of funds

C. 6/2011
Planning/Design/Engineering & Environmental Documentation

$ 5,000.00: for road restoration 1600 permit provided by landowner, Gualala Redwoods, Inc.

D. Construction/Implementation

$ 224,247.90: 30% of construction costs provided by landowners, Gualala Redwoods, Inc. &

Mendocino Redwoods, Inc.

$2,557.00: Straw and ground covering provided by landowners, Gualala Redwoods, Inc. &

Mendocino Redwoods, Inc. 6/2011

$25,559.11: 1,161 cubic yard of rock provided by landowners, Gualala Redwoods, Inc. &
Mendocino Redwoods, Inc.

$13,876.00: Culverts provided by landowners, Gualala Redwoods, Inc. & Mendocino




Redwoods, Inc.

$12,000.00: 100MBF of Large Wood @ $120.00 per MBF provided by landowner, Gualala
Redwoods, Inc.

$ 2,600.00: 40hrs of GIS Specialist contract services @ $65.00 per hour provided by
landowner, Gualala Redwoods, Inc.

Total : $280,840.01 provided by landowners, Gualala Redwoods, Inc. & Mendocino
Redwoods, Inc.

G. Other Costs: Labor
$9,440.00: 2010 GRWC partial salary (non-state) for Scientific Field Technician

$13,000 : Partial GRWC cost for USGS Gauges 2010 — 2011 12/2010
Total : $22,440.00 GRWC non-state match
Budget Detail
Row (a) Project Management Costs
Project Management Personnel by Discipline Number Hourly % of Cost Total
Type of Hours Wage (if Admin
applicable) * Cost
Labor GRWC Project 520 25.76 13395.20
Coordinator
Labor Staff Benefits @ 18% 2411.14
Administrative 2% 10678.17
Overhead
Other Labor Compliance 5000.00
Total 31484.51
* What is the percentage based on (including total Percent is based on flat 2% rate of non-match (d) Construction
amounts)? Implementation: only subcontractor costs (403,485.81) and (g)
Other: Costs (130423.00).
* How was the percentage of cost determined? Costs are based on past projects and include pro-rated amounts for:
Insurance, Clerical and Accounting, computer maintenance, General
Office supplies, etc.




Row (b) Land Purchase/Easement

n/a

Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts
Environmental 2.0 Environmental Documentation 160 25.76 4121.60
Planner
2.3,2.4,25
2.0 Environmental Documentation 741.89
2.3,2.4,25
Staff Benefits @ 18%
i i 7200.
Consultant: Road re- 3. Planning/ Design 00.00
evaluation 6 miles @ 3.1 3.2
$1200.00 per mile
2.0 Environmental Documentation 10000.00
] 2.3,2.4,25
DFG 1600 Permit Cost
Total 22063.49
Row (d) Construction/Implementation
Personnel (Discipline) Work Task and Sub-Task Number of Hourly Wage Total Cost
(from Work Task Table) Hours
Scientific 4.0 Construction/Implementation 320 20 6400.00
Technicians
4.1,4.2,4.4,45
Staff Benefits @ 18% 4.0 Construction/Implementation 1152.00
4.1,4.2,4.4,45
Principal Geologist- 4.0 Construction/Implementation 300 110 33000.00
PWA
4.4,4.5
GIS Specialist 4.0 Construction/Implementation 80 65 5200.00




4.1,44,45

Construction Laborers 4.0 Construction/Implementation 207 54.47 10145.94
4.3

Materials and Work Task and Sub-Task Number of Unit Cost

Equipment (from Work Task Table) Units

Excavator 4.0 Construction/Implementation 1375 162.21 222681.74
4.3

D-6 tractor 4.0 Construction/Implementation 1460 135.29 197296.03
4.3

Grader 4.0 Construction/Implementation 20 113.84 2293.51
4.3

Pilot Car 4.0 Construction/Implementation 10 70 708.48
4.3

Dump Truck 4.0 Construction/Implementation 1010 113.84 114994.00
4.3

Compactor 4.0 Construction/Implementation 26 70 1828.29
4.3

Water Truck 4.0 Construction/Implementation 107 113.84 12185.72
4.3

Rock (1161.78 yrds @ 4.0 Construction/Implementation 25559.11

$22.00 per yrds)
4.3

Culverts (40'/18 4.0 Construction/Implementation 13876.00

100'/24" 60'/30"

120‘/36” 60‘/42” 43

120'/48")

Mulch, seeds & straw 4.0 Construction/Implementation 2557.00

for disturbed ground

(bulk) 4.3

Large Wood: Non- 4.0 Construction/Implementation 12000.00

Merchantable Logs




(100MBF @ $120 per
MBF)

43

Large Wood: Heavy 4.0 Construction/Implementation 30000.00
Equipment Operator
(100MBF @ $300.00 4.3
per MBF)
Equipment/Supplies 4.0 Construction/Implementation 1063.86
4.3
Lodging/per diem 6 4.0 Construction/Implementation 744.00
days @ $124.00 per
day 4.4,45
Mileage 3600 miles @ 4.0 Construction/Implementation 1800.00
$0.50 per mile
4.4,45
Total 695485.68
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task (from Number of Hourly Wage Total Cost
(Discipline) Work Task Table) Hours
Materials and Work Task and Sub-Task (from Number of Unit Cost
Equipment Work Task Table) Units
Total
Row (f) Construction Administration
Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)
Labor Construction Project 210 25.76 5409.60
Manager
Labor Staff Benefits @ 18% 973.73
Total 6383.33




Row (g) Other Costs

Personnel Work Task and Sub-Task Number Hourly Total Cost

(Discipline) (from Work Task Table) of Hours Wage

Scientific 5.0 Project Performance Monitoring 5300 20 106000.00

Technicians 52,53 5.4

Scientific Intern 5.0 Project Performance Monitoring 480 10 4800.00
5.2,5.3,5.4

Staff Benefits 5.0 Project Performance Monitoring 19944.00

0,

@ 18% 5.2,5.3,5.4

Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

USGS Gauges 5.0 Project Performance Monitoring 13000.00
5.2,5.3,5.4

Equipment 5.0 Project Performance Monitoring 9119.00
5.2,5.3,5.4

Total 152,863.00

Row (h) Construction/Implementation Contingency




444 - Mattole Integrated Watershed Management Initiative, Mattole Restoration Council

Budget

Project Title: Mattole Integrated Watershed Management Initiative

Non-State Requested

i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
(a) Project Management Costs $12,000 $14,998 SO $26,998 44%
(b) Land Purchase/Easement n/a n/a n/a n/a n/a

Planning/Design/Engineering &
() ning/Design/Eng & $30,423 $4,082 $0 $34,505 88%
Environmental Documentation

(d) Construction/ Implementation $219,965 $234,615 $101,188 $555,768 40%
p 7’ ’ 7’ ’

() Environmental Compliance/ / / / / /
e n/a n/a n/a n/a n/a
Mitigation/Enhancement : Labor

(f) Construction Administration $12,010 $26,790 SO $38,800 31%
(g) Other Costs: Labor $69,378 $18,015 $292 $87,685 79%
(h) Construction/Implementation Contingency | SO $1,500 $9,000 $10,500 0%

(i) Grand Total $343,776 $300,000 $110,480 $754,256 46%

(Sum rows (a) through (h) for each column)

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name Date received or expected
date of receipt of funds

NOAA. 7/1/2012

US EPA —319h. 9/30/2008

Bonneville Environmental Foundation. 11/1/2009

National Fish and Wildlife Foundation. 1/1/2009

AmeriCorps — National Civilian Community Corps. 1/1/2011

California Department of Fish and Game. 3/1/2011

State Coastal Conservancy. 6/28/2010

Mattole Salmon Group: donated services n/a




Budget Detail

Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Cost Total
Type of Hours Wage (if Admin
applicable) * Cost
Labor Contract Management 147 $34 n/a $14,998
Other Rent $12,000
Total $26,998
Row (b) Land Purchase/Easement
Row (b) Land Purchase/Easement
Row (c) Planning/Design/Engineering & Environmental Documentation
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts
SWRCB permit 26,42 7 $250 $1,750
County tank permit 27,42 7 $1,300 $9100
County grading permit 27,42 7 $375 $2,625
DFG 1602 agreement 23 7 $840 $5,880
Forbearance
recordation fees 2.10 ’ »200 >1,400
Property chain of title 211 7 $500 $3,500
Flood plain certificates 28 7 $750 $5,250
DFG 1600 2.3 1 $840 $840




NOAA Section 10 2.9 $4160 $4160
Total $34,505
Rationale used to determine the contingency percentage.

Rows (d) Construction/Implementation
Row (d) Construction/Implementation
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Riparian Project
300 35 10,500
Coordinator 43,44 2 2
Laborer 43, 44 1100 $62 $68,200
Nursery Manager 43 200 S27 $5,400
Project Manager 4s 53 $160 $8,480
Program Assistant 4.5 39 $80 $3,120
Hatchery Manager 4.5 72 $200 $14,400
Fisheries Biologist 45 78 $180 $14,040
Laborer | 4.5 72 $S90 $6,480
Laborer Il 4.5 64 $110 $7,040
Resource
. 4.5 32 $25 $800
Coordinator
Tank Project
J 4.2 80 $60 $4,800
Manager
Tank Project
. ) 4.2 450 S60 $27,000
Coordinator
Tank Laborers 4 72 $90 $6,480
Pipe Installers 4 72 $90 $6,480
Trencher Operator 4 36 $102 $3,672




Engineer 49 10 $140 $1,400
Tank installation
4.2 75 $90 $6,750
crew
Electrician &
4.2 117 $75 $8,775
Plumber
Tank Laborers 4 45 $86 $3,870
Bulldozer operator 42 25 $200 $5,000
Heavy equipment
y equip 42 45 $150 $6,750
transporter
Trencher 4 12 $120 $1,440
Dump truck
P 4.2 44 $180 $7,920
operator
Invasive Project
) 4.6 105 $26.40 $2,772
Coordinator
Invasive Field Crew 46 90 18 $1,620
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Mileage 43,44 3000 $0.51 $1,500
Nursery Rental 43 2 $2,000 $4,000
Douglas Fir Styro15 43 8000 $0.45 $3,600
Chicken Wire Tree 500 $1.50 $750
Protection 4.3 '
VexarTree 4000 $0.50 $2,000
Protection 4.3 ' ’
Bamboo 43 8000 $0.14 $1,120
Tree delivery 43 2 $533 $1,066
Gas 43 600 S4 $2,400
ATV rental 8 $25 $200

4.3




Nursery supplies 43 1 $500 $500
Recovery rearing
equipment (e.g.
water pump, YSI
meter, flow meter, 45 n/a n/a $9,000
pit tag antennas
and wands,
generators)*
Recovery rearing
supplies (e.g.
tanks, troughs,
plumbing,
calibration
. ) 4.5 n/a n/a $27,000
supplies, pit tags,
fish food, filter
supplies, dive gear,
trap gear, traps,
pond liners)*
Mileage 4.5 5000 $0.50 $2,500
Invasive supplies
(gloves, weed 4.6 n/a n/a $108
wrench repair)
Mileage 4.6 1000 $0.50 $500
50,000 gallon
. 4.2 7 $25,500 $178,500
pioneer water tank
1,300 gallon tank 4.2 6 $865 $5,190
Source Pum
> Fump 42 7 $1,200 $8,400
Retrofit
Pressure Pump 4.2 7 $ 1,400 $9,800
2,000 ft plastic
. P 4.2 7 $1,700 $11,900
pipe
Safety manifold &
4.2 7 $2,000 $14,000
valves
Fish screen 4.2 7 S 600 $4,200
Water clarity filters 4.2 14 $ 250 $3,500




Electrical controls
4.2 7 $500 $3,500
and parts
Water meter 4.2 7 $350 $2,450
Flow meter 4.2 7 $750 $5,250
Concrete 4.2 84 $135 $11,340
Sand (per yard) 4.2 280 $37 $10,360
Gravel (per yard) 4.2 35 $30 $1,050
Plywood & misc
4 . 4.2 112 S35 $3,920
form materials
Mulch and erosion
4.2 7 $150 $1,050
control
Miscellaneous 4.2 7 $200 $1,400
Mileage 4.2 1050 $0.50 $525
Total $555,768

* Equipment and supply list and amounts are still being finalized and therefore a line-item breakdown is not available at this time

Row (e) Environmental Compliance/Mitigation/Enhancement

Row (e) Environmental Compliance/Mitigation/Enhancement

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage

Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

Total




Row (f) Construction Administration

Row (f) Construction Administration

Administration Cost Personnel (Discipline) Number Hourly % of Cost Total
Type (add/change of Hours Wage (if Admin
type) applicable) Cost
Labor Contract Manager 670 $34 n/a $22,780
Labor Legal Consultant 35 $300 n/a $10,500
Materials and Work Task and Sub-Task Number Unit Cost % of Cost Total
Equipment (from Work Task Table) of Units (if Admin
applicable) Cost
Utility costs for
recovery rearing 45 16,833 $0.12 n/a $2,020
facility
Water storage tank
L & 4.2 7 $500 n/a $3,500
liability insurance
Total $38,800
What is the percentage based on (including total
amounts)?
How was the percentage of cost determined?
Row (g) Other Costs
Row (g) Other Costs
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Turbidity 5.1 500 $20 $10,000
Coordinator
Technician | 5.1 200 $18 $3,600
Technician Il 5.1 400 S16 $6,400
GIS Technician 5.1 40 $30 $1,200




Consulting 5.1 40 $80 $3,200
Hydrologist
Project Manager 5.2 60 $36 $2,160
Project 5.2
) $7,500
Coordinator 250 $30
Monitorin 5.2
- 8 $28 $33,600
Specialist 1200
Consultin
'8 5.2 120 90 $10,800
Hydrologist
Mileage 59 1500 $0.5 $750
Tank Monitor 6.2 145 S43 $6,235
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Waders 5.1 2 $95 $190
Sample bottles 5.1 100 $3.50 $350
Mileage 5.1 2000 $0.50 $1000
Safety Equipment 5.2 n/a n/a $700
Total $87,685

Row (h) Construction/Implementation Contingency

Row (h) Construction/Implementation Contingency

For participants in the Tank and Forbearance program, Sanctuary Forest is contractually obligated to provide an emergency
water supply to the household in the event that their tank fails and they are no longer able to utilize instream pumps due to

the low-flow season.

For this project, $10,500 will be set aside for emergency water delivery ($1,500 per household for 7 households), contingent
upon the above conditions.

Total

$10,500




358 - Mendocino Headwaters Integrated Water Quality Enhancement Project, Mendocino County

RCD

Budget

Project Title: Mendocino Headwaters Integrated Water Quality Enhancement Project

Non-State Requested
i Other State %
Budget Category Funding Grant Total
. Funds Match
Match Funding

(a) Project Management Costs 18,676 24,349 43,025 43%
(b) Land Purchase/Easement

Planning/Design/Engineering &
(©) ning/Design/Eng & 10,112 19,465 29,577 34%

Environmental Documentation
(d) Construction/ Implementation 244,466 317,353 561,819 44%
() Environmental Compliance/
e

Mitigation/Enhancement : Labor
() Construction Administration 8,400 15,069 23,469 36%
(g) Other Costs: Labor 2,253 23,764 26,017 9%
(h) Construction/Implementation Contingency
. Grand Total
(i) $283,907 $400,000 $683,907 42%

(Sum rows (a) through (h) for each column)

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name

Date received or expected
date of receipt of funds

Dept of Fish and Game: Federal funding for Little North Fork Big River Coho Habitat 6/1/2010

Restoration Project.

State Department of Transportation: Federal funding for riparian restoration. 7/1/2010

Budget Detail

Row (a) Project Management Costs
Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin

Cost

Labor Contracts Administrator 10 45.00 450.00




Labor Bookkeeping/Acct'ng 240 45.00 10,800.
Labor Executive Director 48 66.00 3,168
Labor MCRCD Project Mgr 144 68.00 9,792
Labor PWA Principal Geologist 9 105.00 945.00
Labor PWA Professional 13 90.00 1,170
Geologist
Labor PWA Project Manager 110 75.00 8,250
Labor GIS Specialist 45 55.00 2,475
Labor Technical Editor 15 65.00 975
Labor Labor Compliance 5,000
Monitor
Total $43,025
Row (b) Land Purchase/Easement
N/A
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
otal Cos
(Discipline) (from Work Task Table) of Hours Wage Amounts
2.1 CEQA Development -- Obtain copy
. of CEQA from DFG for road
MCRCD Project L . .
M decommissioning; Provide copies of 8 68 $544.00
anager
8 Navarro NOD for fish passage
upgrades
2.3 Permit Development — Obtain
MCRCD Project copy of 404 from CDFG if necessary, 4 68 972
Manager copy Navarro Coordinated Permitting




MCRCD Project

2.4 Apply for 401 permits for fish

passage barrier removal projects; 12 68 816
Manager
secure copy from CDFG
. 2.4 Apply for 401 permits for fish
MCRCD Executive . .
bi passage barrier removal projects; 4 66 264
ir
secure copy from CDFG
MCRCD Project 2.5 Apply for 1600 permit; amend
. 32 68 2,176
Manager Navarro permit
MCRCD Executive 2.5 Apply for 1600 permit; amend
. . 8 66 528
Dir Navarro permit
3.1 Assessment & feasibility study for
MCRCD Project Yokayo Rancheria — determine best
L 18 68 1,224
Manager methods for eradication — test plots for
tarping, hand removal, and fire.
3.1 Assessment & feasibility study for
Restoration Yokayo Rancheria — determine best
. L 20 100 2,000
Ecologist methods for eradication — test plots
for tarping, hand removal, and fire.
. 3.3 Produce 60% design for
Restoration . i
. eradication, removal and replanting 20 100 2,000
Ecologist
of sedge beds
MCRCD Project 3.3 Review design, receive
. 20 68 1,360
Manager comments/approval from tribe
PWA Principal 3.3 Review project assessments,
. 12 105 1,260
Geologist recommend changes/updates
PWA Professional 3.3 Review project assessments
. 15 90 1,350
Geologist recommend changes/updates
PWA Project 3.3 Review project assessments for
30 75 2,250
Manager changes/updates
GIS Specialist 3.3 Update GIS with changes 5 55 275
Restoration 3.4 Provide final design of restoration
20 100 2,000

Ecologist

sites




MCRCD Project 3.4 Review final design, present to
. 16 68 1,088
Manager tribe for approval
MCRCD GIS 3.4 GPS and map invasives for
. 8 55 440
Specialist removal
PWA Principal 3.4 Review and approve final
. . . 25 105 2,625
Geologist prescriptions on-site
PWA Professional 3.4 Review and approve final
. o . 22 90 1,980
Geologist prescriptions on-site
. 3.4 Review and approve final
PWA Project L .
prescriptions on-site; meet and 61 75 4,575
Manager . .
review with landowners
. 3.4 Update maps with final
PWA GIS Specialist . 55 10 550
prescriptions
Total $29,577
Row (d) Construction/Implementation
Personnel Work Task and Sub-Task Number of Hourly Wage Total Cost
(Discipline) (from Work Task Table) Hours
PWA 4.4.1 Staff — manage road decommissioning $18,690
project
Materials and Work Task and Sub-Task Number of Unit Cost
Equipment (from Work Task Table) Units
Heavy Equipment 4.4.1 Decommission 3 miles of road — Move 7,170
In/Move Out
Heavy Equipment 4.4.1 Decommission 3 miles of road 197,731
Labor 4.4.1 Manual labor at sites — DFG FRGP project 87.5 40 3500
non- prevailing wage
Material 4.4.1 Rock 4,620
Material 4.4.1 Mulch, seed, planting materials 4,200
Material 4.4.1 Culvert disposal 1,500




Supplies 4.4.1 Field and Office Supplies 1,571
Misc 4.4.1 Lodging, per diem 22 124 2,728
Mileage 4.4.1 6,796 .5 3,398
PWA 4.4.2 Staff — manage removal of existing

crossings and sediment and upgrade for fish

passage $20,370
Heavy Equipment 4.4.2 Upgrade existing crossing for fish 63,780

passage
Heavy Equipment 4.4.2 Upgrade existing crossing for fish passage 4,635

— Move-in / Move-out
Labor 4.4.2 Manual labor at sites — prevailing wage 153 70 10,710
Material 4.4.2 Rock 3,150
Material 4.4.2 Bridges 4 30,000 120,000
Material 4.4.2 Culverts 1 7,580 7,580
Material 4.4.2 Culvert Disposal 1,500
Material 4.4.2 Mulch, seed, planting mat’ls 1,686
Misc 4.4.2 Lodging, per diem 24 124 2,976
Mileage 4.4.2 .5 4,538 2,269
Supplies Office and Field supplies 1,399
Project 4.4.3 MCRCD Contract Administration- execute 8 45 360
Management agreement with Yokayo Rancheria
Project 4.4.3 Executive Director — liaison between 24 66. 1,584
Management Yokayo Rancheria and MCRCD
Project Manager 4.4.3 Manage project to remove, replant,

irrigate, monitor for regrowth, and replant

culturally sensitive vegetation 160 68 10,880
Mileage 4.4.3 Mileage 440 .5 220
Heavy Equipment 4.4.3 Equipment for mechanical removal of 8,000

invasive species
Labor 4.4.3 Employ Native Americans to work on site 500 64 32,000




at prevailing wages

Labor 4.4.3 Certified pyro- technician for removal of 2,800
invasive species
Materials 4.4.3 Plants and planting supplies 12,000
Supplies 4.4.3 Tarps for covering vegetation for 4,500
eradication
Supplies Irrigation System, design and install 4,312
Total $561,819
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Total
Row (f) Construction Administration
Administration Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Cost Type of Hours Wage applicable)
Labor MCRCD Project Manager 90 68 6,120
Labor MCRCD Executive Director 84 66 5,544
Labor MCRCD Contracts Admin 16 45 720
Labor PWA Principal Geologist 20 105 2,100
Labor PWA Project Manager 92 75 6,900
Labor PWA Technical Staff 15 60 900




Supplies MCRCD Office supplies 500
Mileage MCRCD Staff 370 .5 185
Supplies PWA Phones, utilities 500
Total $23,469
Row (g) Other Costs
Personnel Work Task and Sub-Task Number of Hourly Total Cost
(Discipline) (from Work Task Table) Hours Wage
MCRCD Staff Project Performance Plan Development 40 68 2720
MCRCD Exec Project Performance Plan Development 4 66 264
Director
Yokayo Rancheria Monitoring - monitor riparian 160 64 12,960
Tribal Members restoration site for invasive regrowth
and plant survival
MCRCD Staff Photomonitoring - MCRCD staff to 40 68 2,720
photograph and document before and
after riparian restoration
PWA Project Photograph fish passage sites and road 32 75 2,400
Manager decommissioning sites
PWA Technical Staff Catalog and document photographs of 45 60 2700
fish passage sites and road
decommissioning sites
Materials and Work Task and Sub-Task Number of Unit Cost
Equipment (from Work Task Table) Units
Permits DFG 1600; RWQCB 401’s 2253
Total 26,017

Row (h) Construction/Implementation Contingency

N/A




355 - Real-Time Weather Data for Irrigation Water Management, Del Norte Resource
Conservation District

Budget

Project Title: Real-Time Weather Data for Irrigation Water Management

Non-State Requested
. Other State %
Budget Category Funding Grant Total
. Funds Match
Match Funding
(a) Project Management Costs 600 700 1,300
(b) Land Purchase/Easement 0

Planning/Design/Engineering &
(c) . g/ gn/Eng g 200 3260 3460
Environmental Documentation

(d) Construction/ Implementation 4820 4100 400 9320

() Environmental Compliance/
e

Mitigation/Enhancement : Labor

(f) Construction Administration

(g) Other Costs: Labor 780 780

(h) Construction/Implementation Contingency

(i) Grand Total 5420 5000 4440 14860 36%

(Sum rows (a) through (h) for each column)

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name Date received or expected
date of receipt of funds

USDA- Conservation Innovation Grant. June 2011

Budget Detail

Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost

Contract Management Project Manager 22 $50 $1,100

Other $200




Total

$1,300

Row (b) Land Purchase/Easement

None

Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) of Hours Wage Amounts
County Planner Notice of Determination 2.5 $S80 $200
DWR Site selection Identification of $3260
materials/equipment
Total $3460
Rationale used to determine the contingency percentage.
Row (d) Construction/Implementation
Personnel Work Task and Sub-Task Number of Hourly Wage Total Cost
(Discipline) (from Work Task Table) Hours
Project Manager Purchase Equipment 146 $50 $7300
Mobilization and site preparation
Sole Proprietor/ Project Construction $1520
lump sum contract
Project Manager Implement Use 10 $50 $500
Total $9320
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage




Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

Total

Row (f) Construction Administration

Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost

Type (add/change type) of Hours Wage applicable)

Equipment

Supplies

Travel

Total

Row (g) Other Costs
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Wage
Hours

DWR Maintain data transfer $300
Calibration and site check

DWR System testing and verification of operation of all $480
system components will be conducted as part of
maintenance and operation.

Materials and Number Unit Cost

Equipment of Units

Total $780




Row (h) Construction/Implementation Contingency

None

441 - Waterfall Gulch Transmission Main, City of Fort Bragg

Budget

Project Title: Waterfall Gulch Transmission Main Project

Non-State Requested
. Other State %
Budget Category Funding Grant Total
) Funds Match
Match Funding
(a) Project Management Costs 0 $5,000 0 $5,000 0
(b) Land Purchase/Easement 0 0 0 0 0
Planning/Design/Engineering &
(c) . g/ gn/Eng g $51,500 0 0 $51,500 100%
Environmental Documentation
(d) Construction/ Implementation $186,805 $453,890 0 $640,695 29%
Environmental Compliance/
(e) - 0 0 0 0 0
Mitigation/Enhancement : Labor
() Construction Administration 0 0 0 0 0
(g) Other Costs: Labor 0 0 0 0 0
(h) Construction/Implementation Contingency | 0 $91,110 0 $91,110 0
. Grand Total $238,305 $550,000 $0 $788,305 30%
i
(i (Sum rows (a) through (h) for each column)

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name Date received or expected
date of receipt of funds
City of Fort Bragg: Planning/Design/Engineering documents were completed in October, 2010. | 10/2010
The total cost to the City for Plans & Specs was $46,500.
City of Fort Bragg: Employee time spent on environmental, and RFP preparation was $5,000. 09/2010
Budget Detail
Row (a) Project Management Costs
Project Management Personnel by Discipline Number Hourly % of Cost Total
Type of Hours Wage Admin Cost




Labor Public Works Project 90 $53 $5,000
Analyst
Labor N/A N/A N/A N/A N/A
Equipment N/A N/A N/A N/A N/A
Supplies N/A N/A N/A N/A N/A
Travel N/A N/A N/A N/A N/A
Other N/A N/A N/A N/A N/A
Total N/A N/A N/A N/A $5,000
Row (b) Land Purchase/Easement
N/A. No Purchase necessary.
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel (Discipline) Work Task & Sub-Task Number Hourly Contingency Total Cost
(from Work Task Table) of Hours Wage Amounts
Community Development CEQA Review 4 S91 0 $364
Director
Senior Planner CEQA Review 5 S75 0 $375
Engineering Tech Preparation of RFP for 16 $60 0 $960
Design/Engineering
Public Works Director Preparation & review of RFP for 10 S107 0 $1,070
Design/Engineering
PW Project Analyst Admin of PO for 10 S53 0 $530
Design/Engineering, review of
RFP
Public Works Walking line and showing 12 S84 0 $1,008
Superintendent consultants line for RFP process.
Maint Worker IV Walking line and showing 12 $55 0 $660




consultants line for RFP process.
Consultant/Engineer 60% Design, & Final Design N/A N/A 0 $46,500
Total $51,500

Row (d) Construction/Implementation

Personnel Work Task and Sub-Task Number of Hourly Wage Total Cost

(Discipline) (from Work Task Table) Hours
Mobilization $50,000
Traffic Control $10,000

Materials and Work Task and Sub-Task Number of Unit Cost

Equipment (from Work Task Table) Units
Clearing & Grubbing 52,780 S.25/SF $13,200
Erosion Control 2 $10,000/EA $20,000
Protective Fencing 5,890 S2/LF $11,780
Remove & Replace Existing Fencing 50 S25/LF $1,250
Connect to Existing Pipeline 4 $5,000/EA $20,000
Gate Valve & Valve Box 5 S850/EA $4,250
Flushing Connection 1 S4,500/EA $4,500
Flushing Drain 2 $3,000/EA $6,000
AVRV 1 $3,500/EA $3,500
10” PVC C900 CL235 Transmission Main 5,280 S80/LF $422,400
Controlled Density Backfill 90 $25/CF $2,250
Repair Driveways 7 S750/EA $5,250
Class 2 Aggregate Base 8,250 $2.35/SF $19,395
Class 2 Aggregate Base & Type A Asphalt 10,200 $4.60/SF $46,920
Concrete

Total $640,695




Row (e) Environmental Compliance/Mitigation/Enhancement

Personnel Work Task and Sub-Task Number of Hourly Wage Total Cost
(Discipline) (from Work Task Table) Hours
N/A
Materials and Work Task and Sub-Task Number of Unit Cost
Equipment (from Work Task Table) Units
N/A
Total 0.00
Row (f) Construction Administration
Administration Cost Type Personnel Number of Hourly % of Cost (if Total
(add/change type) (Discipline) Hours Wage applicable) Cost
Labor N/A
Equipment N/A
Supplies N/A
Travel N/A
Total 0.00
Row (g) Other Costs
Personnel Work Task and Sub-Task Number of Hourly Wage Total Cost
(Discipline) (from Work Task Table) Hours
N/A
Materials and Work Task and Sub-Task Number of Unit Cost
Equipment (from Work Task Table) Units
N/A
Total 0.00




Row (h) Construction/Implementation Contingency

Contingency is 15% of total cost less amount of Project Management cost for Prevailing wage (-$5,000) = $91,110. Fifteen

percent (15%) is the standard contingency used for all City of Fort Bragg Capital and Construction Projects.

D. Humboldt Bay WMA

362 — Blue Lake Fieldbrook Pipeline Support Retrofit, Humboldt Bay Municipal Water District

Budget

Project Title: HBMWD-Blue Lake Fieldbrook Pipeline Support Retrofit

Non-State

Requested

Other State %
Budget Category Funding Grant Total °
. Funds Match
Match Funding
(a) Project Management Costs 528,367 528,367 | - $56,734 | 50.00
(b) Land Purchase/Easement 512,500 537,500 | -- 550,000 | 25.00
(¢ | Planning/Design/Enginecring & $93,271 $186,184 | -- $279,455 | 333
Environmental Documentation
(d) Construction/ Implementation 5633,529 5312,037 | -- 5945,566 | 66.81
Environmental Compliance
(e) - P _ / $0 S0 | - $0 NA
Mitigation/Enhancement : Labor
(f) Construction Administration 564,995 564,995 | - $129,990 | 50.00
(g) Other Costs: Labor 50 50 | - 50 | 50.00
(h) Construction/Implementation Contingency 570,917 570,917 | -- 5141,835 | 50.00
@ | érendTotal $903,580 $700,000 | -- $1,603,580 | 56.35

(Sum rows (a) through (h) for each column)

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name

Date received or expected
date of receipt of funds

Humboldt Bay Municipal Water District (HBMWD)

June 2011

Federal Emergency Mitigation Administration.

March 2012




Budget Detail

Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Total Admin
Type of Hours Wage Cost Cost
Labor Senior Engineer 31 $145 $4,930
Labor Project Engineer 166 $110 $18,700
Labor Scientist 90 $120 $11,280
Labor Drafting 72 S80 $6,240
Labor Survey Project Manager 44 $130 $6,240
Labor Clerical 45 $55 $2,475
Labor Labor Compliance 50 $100 $5,000
Supplies

Travel All $1,869
Other

Total $56,734

Row (b) Land Purchase/Easement

The District owns the adjacent land or has the Right-of-way for the existing pipeline crossing. The proposed project is directly
adjacent to the existing crossing as can be seen in the project maps. The landowners of the required land for the proposed
crossing are the same as those that have granted access for the existing pipeline crossing. The District is currently researching
the existing Right —of-way and easement documents to determine if they need to be revised or amended for the proposed
project. The District expects that if any of the right of way documents need attention they will be for the section of pipeline that
connects the new crossing with the existing underground pipeline.

The construction phase of this project will require access to be created to the channel for a crane and hoists to complete the
placement of the waterline and hangers on the tensioned cable. Construction access would include the creation of access
points to the river, and temporary access roads on the river bar. Access could be created from the west side of the river on the
District property near Collector 4 and would require two temporary bridges to access the location of the waterline
Alternatively, a construction easement could be obtained across private property north of the proposed crossing along an
existing river access, and would require only one temporary river crossing.

This estimate covers the site access and channel easements required for the construction of the project as well as modification
or re-application to existing land owners for the necessary Right-of way for the proposed project.




Row (c) Planning/Design/Engineering & Environmental Documentation

Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts
Senior Engineer Task 2.1 CEQA Development 29 $145 $4,205
Project Engineer 116 $110 $12,760
Scientist 53 $120 $6,360
Drafting 80 $80 $6,400
Clerical 19 $55 $1,045
Survey Party Chief 41 $130 $5,330
Survey Field Staff 64 $100 $6,400
Senior Engineer Task 2.2 NEPA Development 39 $145 $5,655
Project Engineer 154 $110 $16,940
Scientist 70 $120 $8,400
Drafting 106 S80 $8,480
Clerical 26 $55 $1,430
Survey Project 54 $130 $7,020
Manager
Survey Field Staff 85 $100 $8,500
Senior Engineer Task 2.3 Permit Development DFG 10 $145 $1,450
1600
Project Engineer 25 $110 $2,750
Scientist 42 $120 $5,040
Clerical 14 $55 $770




Senior Engineer Task 2.4 Permit Development 404 10 $145 $1,450
Project Engineer 25 $110 $2,750
Scientist 42 $120 $5,040
Clerical 14 $55 $770
Senior Engineer Task 2.5 Permit Development 401 10 $145 $1,450
Project Engineer 25 $110 $2,750
Scientist 42 $120 $5,040
Clerical 14 $55 $770
Senior Engineer Task 3.2 Concept Design 14 $145 $2,030
Project Engineer 57 $110 $6,270
Scientist 26 $120 $3,120
Drafting 39 S80 $3,120
Clerical 10 $55 $550
Survey Chief 20 $130 $2,600
Survey Crew 32 $100 $3,200
Senior Engineer Task 3.3 90% Design 52 $145 $9,425
Project Engineer 205 $110 $28,380
Scientist 94 $120 $14,160
Drafting 141 S80 $14,160
Clerical 34 $55 $2,365
Survey Chief 72 $130 $11,830
Survey Crew 113 $100 $14,200
Senior Engineer Task 3.4 Final Design/Plans 24 $145 $3,480
Project Engineer 95 $110 $10,450




Scientist 44 $120 $5,280
Drafting 66 S80 $5,280
Clerical 16 $55 $880
Survey Chief 34 $130 $4,420
Survey Crew 53 $100 $5,300
Total $279,455
Rationale used to determine the contingency percentage.
Row (d) Construction/Implementation
Personnel Work Task and Sub-Task Number of Hourly Wage Total Cost
(Discipline) (from Work Task Table) Hours
Senior Engineer Task 4.1 Construction Contracting: Advertise 17 $145 $2,465
and Contract Bidding
Project Engineer 170 $110 $18,700
Scientist 21 $120 $2,520
Clerical 23 $55 $1,265
Senior Engineer Task 4.2 Construction Contracting: Award 6 $145 $870
Project Engineer 62 $110 $6,820
Clerical 7 $55 $385
Pipefitter Task 4.3 Construction 1467 S75 $110,025
Pipefitter Help 917 $30 $27,510
Welder 1140 $82 $93,480
Welder Help 779 $S30 $23,370
Mason 1214 S77 $93,478
Mason Help 779 $30 $23,370
Earthwork 1239 S71 $87,969




Earthwork Help 733 $S30 $21,990
Heavy Equipment 663 $83 $55,029
Specialized
Heavy Equipment 458 $30 $13,740
Spotter
Senior Engineer Task 4.4 Construction Inspection and 28 $140 $4,060
Management
Project Engineer 236 $110 $25,960
Scientist 50 $120 $6,000
Survey Chief 15 $130 $1,950
Survey Crew 10 $100 $1,000
Clerical 18 $55 $990
Senior Engineer Task 4.5 Revegetation 21 $145 $3,045
Project Engineer 82 $110 $9,020
Scientist 100 $120 $12,000
Survey Chief 92 $130 $11,960
Survey Crew 90 $100 $9,000
Landscaping 133 $90 $11,970
Landscaping Help 86 $35 $3,010
Senior Engineer Task 4.7 Construction Project Closeout and 8 $145 $1,160
Demobilization
Project Engineer 55 $110 $6,050
Scientist 20 $120 $2,400
Clerical 11 $55 $605
Waste Removal 12 $150 $1,800
Materials and Work Task and Sub-Task Number of Unit Cost
Equipment (from Work Task Table) Units
Pipe Task 4.3 Construction 780 $105 $81,900




Pipe Fittings Task 4.3 Construction 50 $125 $6,250
Concrete Task 4.3 Construction 170 $110 $18,700
Cable Task 4.3 Construction 2500 S27 $67,500
Cable Ends Task 4.3 Construction 250 S50 $12,500
Tower Steel Task 4.3 Construction 2 $21,250 $42,500
Hardware Task 4.3 Construction 1 $2,500 $2,500
Aggregated Base Task 4.3 Construction 50 S50 $2,500
Rock Task 4.3 Construction 50 S50 $2,500
Sand Task 4.3 Construction 50 S50 $2,500
Gravel Task 4.3 Construction 50 S50 $2,500
Topsoil Task 4.5 Revegetation 50 S50 $2,500
Trees Task 4.5 Revegetation 125 S50 $6,250
Total $945,566
Row (e) Environmental Compliance/Mitigation/Enhancement

Personnel Work Task and Sub-Task Number of Hourly Total Cost

(Discipline) (from Work Task Table) Hours Wage

Materials and Work Task and Sub-Task Number of Unit Cost

Equipment (from Work Task Table) Units

Total $0

Note: The environmental compliance costs are covered in the construction implementation line item as they are integral to the
construction project. There is no separate mitigation or enhancement necessary for this project. The monitoring costs of all
environmental compliance measures are covered in the engineering, planning and environmental documentation line item.

Row (f) Construction Administration

% of Cost (if
applicable)

Personnel (Discipline) Number Hourly Total Cost

Wage

Administration Cost

Type (add/change type) of Hours




Labor Senior Engineer 83 $145 $12,035

Labor Project Engineer 818 $110 $89,980

Labor Scientist 50 $120 $6,000

Labor Survey Chief 46 $130 $5,980

Labor Clerical 109 $55 $5,995

Travel All $10,000

Other

Total $129,990
Row (g) Other Costs

Personnel Work Task and Sub-Task Number Hourly Total Cost

(Discipline) (from Work Task Table) of Hours Wage

Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

Total SO

Row (h) Construction/Implementation Contingency

Standard engineering practices include a 15 percent contingency for construction implementation for projects in the

planning phase. As this project is still in the planning phase and this budget is based on a class five cost estimate, a 15

percent contingency is considered appropriate.




E. Eel River WMA

405 - Sustainable Forests, Clean Water & Carbon Sequestration Demonstration Project,

Redwood Forest Foundation Inc.

Table B-1 — Budget

Project Title: Sustainable Forests, Clean Water & Carbon Sequestration Demonstration Project

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding

(a) Project Management Costs 73,040 10,000 83,040 88
(b) Land Purchase/Easement

Planning/Design/Engineering &
(c) _ g/Design/Eng & 5,000 5,000 100

Environmental Documentation
(d) Construction/ Implementation 225,000 225,000 0
() Environmental Compliance/
e

Mitigation/Enhancement : Labor
(f) Construction Administration
(g) Other Costs: Labor
(h) Construction/Implementation Contingency 15,000 15,000 0
@ | GrendTotl 78,040 250,000 $328,040 24
1 ) ) »

(Sum rows (a) through (h) for each column)

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name

Date received or expected
date of receipt of funds

Private donations $28,000. August 2009 — Sept. 2010
Mendocino National Forest Restoration Advisory Committee - $5,000. August 2010

Community Foundation of Mendocino County - $4,000. May 2010

Mendo Futures - $27,000. 2010- 2012

Woody Biomass Working Group — in-kind contribution $14,040. 2011 -2013




Budget Detail

Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost
Administration
Project M t 2060 25 51,500
(Inkind donation) roject Viahagemen ?
Administration
Project M t 300 25 7,500
(Inkind donation) roject Managemen 2 ’
Administration Project Management - 261.6 $25 6,540
(Inkind donation) ) ) )
Air Quality Permits —
Task2
Adn?mlstratlo.n Project Management - 300 $25 7,500
(Inkind donation) )
Procure equipment —
Task 3
Administration
Technical Advisor - 3,000
(Grant Funds) echnical Advisor ,
contract
Travel Technical Advisor - 2,000
(Grant Funds) !
contract
Labor Cqmpllance County of Humboldt unknown $5,000
Monitoring
(Grant Funds)
Other
Total $83,040
* What is the percentage based on (including total Total project costs
amounts)?
* How was the percentage of cost determined? (583,040/$328,040= 0.237) = 25%
Row (b) Land Purchase/Easement
NA
Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts




Project Planning Technical and Economic Feasibility 140 $25 0 $3,500
analysis (Task 0)
Project Planning Choose location for biochar facility to 60 $25 0 $1,500
be located (Task1)
Total $5,000
Rationale used to determine the contingency percentage. Tasks completed December 2010
Row (d) Construction/Implementation
Personnel Work Task and Sub-Task (from Number of Hourly Wage Total Cost
(Discipline) Work Task Table) Hours
Materials and Work Task and Sub-Task (from Number of Unit Cost
Equipment Work Task Table) Units
Project Manager Task 3 - Procure suitable biomass to biochar 1 $225,000 $225,000
conversion unit & supporting equipment
Total $225,000
Row (e) Environmental Compliance/Mitigation/Enhancement
Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
NA
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Total 0
Row (f) Construction Administration
Administration Cost Personnel (Discipline) Number Hourly % of Cost (if Total Cost
Type (add/change type) of Hours Wage applicable)




Labor

Labor

Equipment

Supplies

Travel

Other

Total

Row (g) Other Costs

Personnel
(Discipline)

Work Task and Sub-Task
(from Work Task Table)

Number
of Hours

Hourly
Wage

Total Cost

Materials and
Equipment

Work Task and Sub-Task
(from Work Task Table)

Number
of Units

Unit Cost

Total

Row (h) Construction/Implementation Contingency

$15,000 misc. and implementation contingency costs. This could include: equipment price increases, additional equipment,
taxes, shipping, additional safety equipment, air quality monitoring equipment or other items.




F. Trinity River WMA

357 - Hwy 96 Stormceptor, Willow Creek Community Services District

Budget

Project Title: Willow Creek Community Services District Storm Water Interceptor Project

Non-State Requested
i Other State %
Budget Category Funding Grant Total
i Funds Match
Match Funding
[)
(a) Project Management Costs 7,560 7,560 100%
0%
(b) Land Purchase/Easement N/A
Planning/Design/Engineering & 25%
(c) _ g/Design/Eng & 5,646 16,938 22,584
Environmental Documentation
. . 49%
(d) Construction/ Implementation 74,776 76,424 151,200
Environmental Compliance 0%
(e) - g / N/A
Mitigation/Enhancement : Labor
. . . 55%
(f) Construction Administration 6,890 5,670 12,560
[)
(g) Other Costs: Labor N/A 0%
0,
(h) Construction/Implementation Contingency 4,152 10,968 15,120 27%
. Grand Total 47%
(i) 99,024 110,000 209,024

(Sum rows (a) through (h) for each column)

Sources for Non-State Funding Match and Other State Funds

Sources for Non-State Funding Match and Other State Funds

Funding Source Name

Date received or expected
date of receipt of funds

Willow Creek Community Services District — Donated Services and Funding




Budget Detail

Row (a) Project Management Costs

Row (a) Project Management Costs

Project Management Personnel by Discipline Number Hourly % of Cost (if Total
Type of Hours Wage applicable) * Admin
Cost

Labor 5%

Labor

Equipment

Supplies

Travel

Other

Total 7,560

* What is the percentage based on (including total Based on 5% of the Total Construction Cost

amounts)?

* How was the percentage of cost determined? Determined by Prior Experience on Projects

Row (b) Land Purchase/Easement

Row (b) Land Purchase/Easement

N/A
Row (c) Planning/Design/Engineering & Environmental Documentation

Row (c) Planning/Design/Engineering & Environmental Documentation
Personnel Work Task & Sub-Task Number Hourly Contingency Total Cost
(Discipline) (from Work Task Table) of Hours Wage Amounts
Engineer Survey and Design Project 140 70 784 10,584
Permit Specialist Procure Permits for Project 90 100 3000 12,000




Total 22,584
Rationale used to determine the contingency percentage. Determined by Prior Experience on Projects

Rows (d) Construction/Implementation

Row (d) Construction/Implementation

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
Equipment 150 85/hr 12,750
Operator
Laborer 360 75/hr 27,000
Foreman 160 92/hr 14,720
Flagger 60 75/hr 4,500
Administration 60 40/hr 2,400
Driver 40 80/hr 3,200
Project 33 100/hr 3,300
Manager
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
Stormwater 1 15,000 15,000
Interceptor
30” CMP 1,400’ 32/per ft 44,800
180 Excavator 90 140/ per hr 12,600
D3 Dozer 60 110/per hr 6,600
Pickup 120 15 1,800
Erosion Control 1 2,000 2,000
Supplies
Traffic Control 1 530 530
Supplies
Total 151,200




Row (e) Environmental Compliance/Mitigation/Enhancement

Row (e) Environmental Compliance/Mitigation/Enhancement

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage
N/A
Materials and Work Task and Sub-Task Number Unit Cost
Equipment (from Work Task Table) of Units
N/A
Total
Row (f) Construction Administration
Row (f) Construction Administration
Administration Cost Personnel (Discipline) Number Hourly % of Cost Total
Type (add/change of Hours Wage (if Admin
type) applicable) Cost
Labor Labor Compliance 50 100 5,000
Monitor
Labor
Equipment
Supplies
Travel
Other
Total 12,560
What is the percentage based on (including total Based on 5% of the Construction Costs
amounts)?
How was the percentage of cost determined? Determined by Previous Experience




Row (g) Other Costs

Row (g) Other Costs

Personnel Work Task and Sub-Task Number Hourly Total Cost
(Discipline) (from Work Task Table) of Hours Wage

N/A

Materials and Work Task and Sub-Task Number Unit Cost

Equipment (from Work Task Table) of Units

Total

Row (h) Construction/Implementation Contingency

Row (h) Construction/Implementation Contingency

10% contingency was utilized because this is a relatively straight forward project with less chance of significant changes.

10% will cover minor charges that are likely to occur on a project of this size.
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